

This template should be used by Cooperating Technical Partners (CTPs) applying for an award to complete program management activities.



FEMA

Illinois State Water Survey
COOPERATING TECHNICAL PARTNERS (CTP)
PROGRAM MANAGEMENT (PM)
STATEMENT OF WORK (SOW)

PM SOW No. ISWS 21-01 PM SOW

In accordance with the CTP Partnership Agreement referenced in Table 1.1 between **Illinois State Water Survey** (herein referred to as “CTP”) and the Federal Emergency Management Agency (FEMA), Program Management (PM) Statement of Work (SOW) No. **ISWS21-PM** is as follows:

DOCUMENT ORGANIZATION

This document is organized into Part 1 and Part 2 to simplify and streamline the SOW completion process and improve the usability of the SOW for both the CTP and Federal Emergency Management Agency (FEMA). **Part 1 will be completed by each CTP.** The CTP will provide a narrative on the project and complete a series of tables to demonstrate the work to be completed under this SOW, the schedule for delivery, leverage, budget, performance measures, and more.

Part 2 of this document provides standard, detailed reference information regarding fundable activities and scope items, Standards, use of contractors, and more that are relevant to the Program Management (PM) Statement of Work (SOW). **Part 2 does not require any inputs from the Cooperating Technical Partner (CTP) – it simply acts as standard language for this PM SOW that the CTP can review and reference as needed.**

DISCLAIMER (DO NOT DELETE): In recognition of the MIP Studies Redesign which was deployed in June 2017, FEMA Region V has made an effort to update the accompanying **RV MIP Workbook** to align with terminology, projects, purchases, and tasks in the redesigned MIP. The Region acknowledges that the signed MAS or SOW may or may not contain the required sections, tables, scope or terminology that is fully aligned with the **RV MIP Workbook**. Due to these reasons, the **RV MIP Workbook** will be treated as the sole source for creating and obligating projects, purchases, and tasks in the redesigned MIP and must be completed by the CTP.

PART 1 – CUSTOM STATEMENT OF WORK (SOW) INFORMATION

1.1 – Project and Point of Contact Information

Instructions: Complete Table 1.1 below with the basic project information and point of contact information for both the CTP and FEMA staff.

Table 1.1: Insert Project and Point of Contact Information

Information Type	Insert Information
CTP Organization Name:	Illinois State Water Survey
CTP Contractor Working on the activities in this SOW (<i>optional, only if contractors have already been identified; contractor support may be used for all activities except Staffing and Mentoring, which must be completed by the CTP.</i>)	NA
CTP Partnership Agreement Date:	September 9, 2013
Period of Performance:	09/01/2021 to 09/30/2023
CTP Project Manager:	Glenn Heistand
FEMA Regional Project Officer: <i>When necessary, additional FEMA assistance should be requested through the FEMA Regional Project Officer.</i>	John Wethington 5
FEMA Funding to Complete this PM SOW:	\$80,000
CTP Estimated Leverage (<i>Final Leverage dollars or units will be entered as applicable in the Manage Data Development Task Workflow. Leverage data shown here is an estimate of available Leverage at the time the scope is prepared and may be refined throughout the project.</i>)	NA

Project Coordination Activities: <i>Throughout the project, all members of the Project Team will coordinate, as needed, to ensure that activities, products, and deliverables meet FEMA requirements and contain accurate, up-to-date information.</i>	• Meetings, teleconferences, and video conferences with FEMA and other Project Team members Monthly • Telephone conversations with FEMA and other Project Team members on a scheduled Monthly basis and ad hoc basis, as required • Email as needed •
--	---

1.2 – Identify Tasks and Deliverables to be Completed Under this SOW

CTP must indicate deliverable and leverage details below for activities that are applicable. CTP will also use the RV MIP Workbook to indicate associated MIP task, grant, cost and schedule details.

Instructions: Tasks and deliverables that can be accomplished under this PM SOW are in the table below. Please fill out the table below by checking the box of the activities and deliverables to be completed and add a description of the detailed scope elements for each relevant task. Please also add funding/project budget information per task. FEMA is providing funding to the CTP for the completion of this PM SOW (funding column A). The CTP shall provide any additional resources required to complete the assigned activities for this PM SOW (also known as Leverage, column B). The Leverage listed below is based on Blue Book values or actual costs where Blue Book values do not exist. The current Blue Book is dated April 2017 and can be downloaded from FEMA’s Information Resource Library at https://www.fema.gov/sites/default/files/documents/fema_risk-map_blue-book_2017.pdf.

Table 1.2.1: Identify PM SOW Activities and Deliverables to be Completed

PM Task	Mark “X” if activity will be done under this SOW	Deliverable	Mark “X” if deliverable will be done under this activity	Project Budget and Leverage by Task		
				(A) FEMA Contribution	(B) Partner Contribution	(A + B) Total Project Cost
State and Local Business Plans and/or Updates <i>(required as a condition of PM funding)</i>	☒	Business Plan	☒	\$25,000	\$0	\$25,000
		Other: {Insert additional details}	☐			
Detailed Scope Elements: ISWS will collaborate with the Illinois Department of Natural Resources/ Office of Water Resources (IDNR/OWR) a CTP, to prepare a joint business plan for the State of Illinois.						
Global Program Management Activities <i>(to be completed under the PM SOW when Recipient is also funded for tasks in the Flood Risk Project MAS)</i>	☒	Other: Updated project risk assessments and CTP Performance Metrics included in quarterly reports.		\$25,000	\$0	\$25,000
Detailed Scope Elements: The ISWS Coordinated Hazard and Mapping Program (CHAMP) staff carry out the tasks for FEMA projects. These staff are expected to earn and maintain Certification as a Floodplain Managers (CFM). Maintaining the CFM status of CHAMP staff is part of the management performance and quality assurance protocols for the program. Other specialized certifications to maintain high quality performance standards include Professional Engineer, Geographic Information Systems Professional, and American Institute of Certified Planners. Continuing education credits must be earned annually to maintain certification. Attendance at Illinois Association for Floodplain and Stormwater Management (IAFSM), Illinois Geographic Information Systems Association (ILGISA), Environmental Systems Research Institute (ESRI), Association of State						

PM Task	Mark “X” if activity will be done under this SOW	Deliverable	Mark “X” if deliverable will be done under this activity	Project Budget and Leverage by Task		
				(A) FEMA Contribution	(B) Partner Contribution	(A + B) Total Project Cost
Floodplain Managers (ASFPM), American Planning Association (APA), Illinois Emergency Management Agency (IEMA), and other professional conferences, and FEMA training courses, conferences, and webinars provides the opportunity to earn required continuing education credits. Project risks identified in the Mapping Activity Statements and CTP Performance Metrics under this grant will be reviewed quarterly and updates provided with the Quarterly Reports submitted through ND Grants.						
Global Outreach for Mapping	☒	Outreach Plan	☐	\$5,000	\$0	\$5,000
		Report detailing outreach and coordination activities, including backup or supplemental information used in writing the report	☐			
		Business Plan update describing (in detail) the outreach activities	☒			
		Updates to CTP’s website	☒			
		Other: {Insert additional details}	☐			
Detailed Scope Elements: The ISWS has a history of providing technical data and support to communities, conducting applied research, publishing, and presenting results. In general, ISWS staff take advantage of opportunities to engage the public and provide technical data and support to reduce losses due to flooding. Specific activities envisioned are as follows: The Illinois Association for Floodplain and Stormwater Management (IAFSM) conducts workshops and conferences as well as providing a bi-monthly newsletter. Community officials and engineers who represent communities look to IAFSM for leadership in floodplain management and flood risk mitigation. ISWS staff support IAFSM serving as officers and committee chairs. ISWS staff contribute articles to the newsletter and present at workshops and conferences providing training, education, and updates to communities and engineers on FEMA standards, products, and best practices. ISWS has a booth at the annual Illinois conference to demonstrate FEMA products developed in Illinois. ISWS staff in this leadership role are recognized as experts in flood hazard identification and risk management, developing and maintaining relationships with community leaders and professionals involved with floodplain and stormwater management. ISWS staff participate in the Rapid Assistance Flood Team (RAFT) deployment supported by IAFSM assisting local floodplain managers with post disaster damage assessments. ISWS staff are active in the Illinois Geographic Information Systems Association (ILGISA). ISWS staff serve as officers and assist with annual conferences. ISWS has a booth at conferences to demonstrate FEMA products as well as presenting on FEMA projects. Communities send GIS staff to this conference and this provides an opportunity to educate them about FEMA GIS products, in particular the DFIRM geodatabase and Flood Risk Database. The Association of State Floodplain Managers (ASFPM) is a national organization of professionals interested in floods, floodplain management and related topics. IAFSM is a state Chapter of ASFPM. ISWS staff support ASFPM activities in a variety of ways including serving as officers, on committees, presenting through hosted webinars and at the national conference. ISWS has a booth at the Annual Illinois Emergency Management Agency Training Summit. ISWS maintains a web site hosting Discovery and other outreach products including reports and geodatabases, studies that are in progress, and providing links to relevant FEMA web sites.						
Training to State and Local Officials	☐	Other: {Insert additional details}	☐			

PM Task	Mark “X” if activity will be done under this SOW	Deliverable	Mark “X” if deliverable will be done under this activity	Project Budget and Leverage by Task		
				(A) FEMA Contribution	(B) Partner Contribution	(A + B) Total Project Cost
Detailed Scope Elements:						
Mitigation Planning Technical Assistance (TA)	☐	A report detailing the TA provided, including date(s) of TA and type of assistance and state, tribal, or local community stakeholders supported	☐			
		Copies of all technical data provided to local, state, and tribal communities	☐			
		Other: {Insert additional details}	☐			
Detailed Scope Elements:						
Directly Funded Staffing* <i>(*If Staffing is the only PM Task to be performed under this SOW, please complete Table 1.2.2 below)</i>	☐	{Insert number of staff} will attend regional mapping meetings hosted by FEMA Regions	☐			
		Maintain {Insert number of staff}; potentially utilize {Insert number of staff} current personnel to support CTP program activities	☐			
		Other: {Insert additional details}.	☐			
Detailed Scope Elements:						
Technical Pilot Projects	☐	{Insert additional details}	☐			

PM Task	Mark “X” if activity will be done under this SOW	Deliverable	Mark “X” if deliverable will be done under this activity	Project Budget and Leverage by Task		
				(A) FEMA Contribution	(B) Partner Contribution	(A + B) Total Project Cost
Detailed Scope Elements:						
Mentoring and Best Practices	☐	List of existing or potential CTP entities to be mentored	☐			
		Schedule and explanation of Mentoring activities	☐			
		Report detailing Mentoring activities provided	☐			
		Participant Surveys completed by mentored individuals providing feedback on the quality and benefits of the mentor(s) and Mentoring activities	☐			
		<Insert #> Best Practice write-ups to be shared nationally on the CTP Collaboration Center and with FEMA Project Officer	☐			
		Other: {Insert additional details}.	☐			
Detailed Scope Elements: {E.g., insert list of specific knowledge management assets that will be shared/transferred, including with whom and how (Example: Best Practice write-ups, mentoring meetings, or conference calls).}						
Minimal Map Printing	☐	Quarterly report detailing the map printing activities, including recipient community/individual, panel number, number of copies, and total associated cost	☐			
		Other: {Insert additional details}.	☐			
Detailed Scope Elements:						

PM Task	Mark “X” if activity will be done under this SOW	Deliverable	Mark “X” if deliverable will be done under this activity	Project Budget and Leverage by Task		
				(A) FEMA Contribution	(B) Partner Contribution	(A + B) Total Project Cost
Coordinated Needs Management Strategy (CNMS)	☒	Interim deliverables for the mapping project along its life cycle (funded, Preliminary, LFD)	☒	\$20,000	\$0	\$20,000
		Supporting documentation for new determinations	☐			
		A self-certification document outlining the funded scope and comments per region discretion	☐			
		A self-certified CNMS spatial database using the CNMS QC tool	☐			
		Other: QC and Incorporation of Validation Assessments	☒			
Detailed Scope Elements: Illinois CNMS updates						
Programmatic Quality Assurance / Quality Control (QA/QC) Plans	☒	Programmatic QA/QC Plan, including any updates	☒	\$5,000		
		Quarterly report detailing the QA/QC activities completed for flood mapping products	☐			
		Corrective Action Plan(s), as needed	☐			
		Other: {Insert additional details}.	☐			
Detailed Scope Elements: ISWS QA/QC Plans and Checklists						

Table 1.2.2: Identify Percentage of Time Spent on Tasks or Activities

This table is only required if Staffing is the only PM Task to be performed under this SOW (other than the State/Local Business Plan, which is required). If the CTP is not performing Staffing or is performing multiple activities which include Staffing, this table may not be required. Coordinate with your FEMA POC on any additional applicability.

Note: The activities that include staffing Section 1 in the table below is for staff who are funded under the current CTP Program Activity. Assume each staff member works 100% of their day on this project. This represents percentage of total time on the project, not the hours spent. Section 2 is for staff who are not funded.

Task and Activity – Funded Staff				
Section 1: Staff positions <u>funded</u> under	Staff Member 1	Staff Member 2	Staff Member 3	Staff Member 4
Program Management	%	%	%	%
	Brief description of work across staff members			
Outreach for Mapping	%	%	%	%
	Brief description of work across staff members			
Training to State, Tribal, and Local Officials	%	%	%	%
	Brief description of work across staff members			
Mitigation Planning Technical Assistance	%	%	%	%
	Brief description of work across staff members			

Mentoring and Best Practices	%	%	%	%
	Brief description of work across staff members			
{Insert additional activities}				
Total (not to exceed 100 percent per employee)				
Task and Activity – Unfunded Staff (Also reported as Leverage)				
Section 2: Staff positions supporting CTP activities <u>not funded</u> under this	Staff Member 1	Staff Member 2	Staff Member 3	Staff Member 4
Task				
Technical Engineering and Mapping				
Hazard Mitigation				
Risk Assessment				
Outreach				
Program Management and Overseeing Contracts				

{Insert additional activities}				
Total (not to exceed 100 percent per employee)				

1.3 – Schedule and Performance

Instructions: Insert deliverables for all activities included in this PM SOW in the table below. Examples provided in italics. Deliverables can be listed individually or grouped into a single deliverable date. Due dates will be negotiated with the FEMA Regional Project Officer.

Table 1.3.1: PM Task Deliverables Schedule

SOW Activities	Deliverable	Deliverable Due Date	Submitted To
Business Plan (required)	Business Plan	<i>3 months from Award date</i>	<i>FEMA Regional Project Officer</i>
Global Program Management	Program Management Plan	<i>4 months from Award date</i>	FEMA Regional Project Officer
Global Outreach for Mapping	Notice of meetings with community officials, and other relevant meetings	Four weeks prior to the meeting, or sooner if possible	FEMA Region 5 RMD SharePoint Calendar
CNMS	CNMS spatial database updates	Regularly through grant period	Regional CNMS database
Programmatic QA/QC Plan	Programmatic QA/QC Plan	<i>5 months from Award date</i>	FEMA Regional Project Officer

The activities documented in this SOW shall be completed in accordance with Table 1.3.1: PM Task Deliverables Schedule. If changes to this schedule are required, the CTP shall coordinate with the FEMA Regional Project Officer and other necessary Mapping Partners in a timely manner.

Table 1.3.2: Performance Measures Targets

Note: Insert appropriate measures in table below based on the document “2021 CTP Performance Measures Matrix” in the Appendix of the Notice of Funding Opportunity and coordinate with your FEMA Regional Project Officer.

Measure	Target
Evidence of continued maintenance, using non-Federal funds, of the processes/systems to support collection, development, evaluation, dissemination, and communication of flood hazard and risk assessment data and mapping (REQUIRED)	Target should be expressed as either “Achieved” or “Not Achieved” for completing non-federally funded maintenance activities for the CTP agreement. Examples of maintenance activities below: 1. Continued data collection related to changes in flood hazards and development in flood-prone areas 2. Continued upgrades to data collection or mapping capabilities to incorporate new technologies 3. Preparation of multiple-year mapping or data collection plans 4. Maintenance of equipment and supplies, such as hardware, software, licenses, certifications, etc. that are necessary to complete, review, monitor and report on the work
Earned Value Management (REQUIRED)	Report on SPI and CPI. Must be between 0.92 and 1.08. If it is not, provide information on what is being done to correct the problem.
Timely MIP Management	100% of MIP tasks updated monthly
Public Awareness/Outreach	IAFSM conference training and presentations -see business plan
Hazard Mitigation Planning	Coordinate with State Hazard Mitigation Officer or Risk MAP Coordinator to develop or update actions and progress annually (Assist with State HMGP annual update, record date)
Continued maintenance (using non-federal funds)	0.5 FTE non-federal support. See business plan for activities.
Quality partnerships through quarterly survey with FEMA staff	Goal rating: 5 (excel at achieving objectives)

Measure	Target
Monthly updates for all cases, including (%) of active tasks per	Monthly calls with FEMA & IDNR/OWR
Ongoing and regular coordination with other state/local offices to discuss agency's prioritization process for Risk MAP projects as well as schedules, meetings, strategy development and stakeholder engagement.	Monthly calls with FEMA & IDNR/OWR Attend Regional Meetings

PART 2 – REFERENCE INFORMATION

2.1 – Standards

All activities completed under the PM SOW shall be performed in accordance with the relevant FEMA standards. The standards relevant to this SOW are presented in FEMA Policy 204-078-1 [Standards for Flood Risk Analysis and Mapping](https://www.fema.gov/sites/default/files/documents/fema_flood_risk_analysis_mapping_policy_rev11_final.pdf), Revision 11, dated November 2020, located at https://www.fema.gov/sites/default/files/documents/fema_flood_risk_analysis_mapping_policy_rev11_final.pdf. Additional information, along with links to Guidance, Technical References, Templates, and other resources that support these standards, may be accessed and/or downloaded from the FEMA Flood Hazard Mapping website at <https://www.fema.gov/flood-maps/guidance-reports/guidelines-standards>. CTPs may refer to historical documents for assistance. Additionally, CTPs and their sub-awardees must comply with FEMA’s Federal Regulations in Chapter 44 of the Code of Federal Regulations (44 CFR Parts 1-362) and the appropriate year CTP Notice of Funding Opportunity and Agreement Articles. CTPs should also coordinate with their regional office to determine additional standards that should be met.

For the Mitigation Planning Technical Assistance activity, coordinate with the FEMA Regional Project Officer to ensure that Technical Assistance also complies with regional standards. Additional information may be available in FEMA’s guidance document [Risk MAP Guidance for Incorporating Mitigation Planning Technical Assistance and Training into Flood Risk Projects](#).

For Coordinated Needs Management Strategy activities, all work shall be performed in accordance with the standards specified in the CNMS Technical Reference (https://www.fema.gov/sites/default/files/2020-02/CNMS_Technical_Reference_Nov_2019.pdf).

2.2 – Use of Contractors

Contractor support may be used for all activities within this SOW, except staffing and mentoring, which must be completed by the CTP. The CTP will identify the name of the CTP contractor for services used as part of this SOW. The CTP shall ensure that the procurement for all contractors used for this Program Management Activity complies with the requirements of 2 CFR Part 200.

Guidance provided in this part includes, but is not limited to, contract administration and record keeping, notification requirements, review procedures, competition, methods of procurement, and cost and pricing analysis. 2 CFR Part 200 may be viewed online at <http://www.ecfr.gov/cgi-bin/text-idx?SID=cc011f4fb962e68cb0da4bc91e8fbb43&mc=true&node=pt2.1.200&rgn=div5>. Additionally, contractors must not pose a conflict of interest issue.

OR

The CTP does not intend to use the services of a contractor for this SOW. No transfer of funds to agencies other than those identified in the approved cooperative agreement application shall be made without prior approval from FEMA. The CTP shall ensure that the procurement for all contractors, if any are used for this SOW, complies with the requirements of 2 CFR Part 200.

Guidance provided in this part includes, but is not limited to, contract administration and recordkeeping, notification requirements, review procedures, competition, methods of procurement, and cost and pricing

analysis. 2 CFR Part 200 may be viewed online at <http://www.ecfr.gov/cgi-bin/text-idx?SID=cc011f4fb962e68cb0da4bc91e8fbb43&mc=true&node=pt2.1.200&rgn=div5>.

2.3 – Reporting and Performance

Financial Reporting: Because funding has been provided to the CTP by FEMA, financial reporting requirements for the CTP will be in accordance with Cooperative Agreement Funding Opportunity Announcement, Articles of Agreement, or Award Notice for this SOW. The CTP shall also refer to 2 CFR Part 200. The CTP shall provide financial reports to the FEMA Regional Project Officer and Assistance Officer in accordance with the terms of the signed Cooperative Agreement for this SOW.

Performance Reporting: Recipients are responsible for providing a signed performance report using the required list of information shown in the Notice of Funding Opportunity (NOFO) (or an old SF-PPR if you prefer) on a quarterly basis throughout the period of performance, including partial calendar quarters as well as for periods where no grant award activity occurs. The CTP shall refer to 2 CFR Part 200 to obtain minimum requirements for progress reporting. The FEMA Regional Project Officer, as needed, may request additional information on progress.

The CTP may meet with FEMA and/or its contractor(s) as frequently as needed to review the progress of the project in addition to the quarterly financial and status submittals. These meetings may alternate between the FEMA Regional Office, the CTP office, and conference calls, as necessary.

The CTP must report performance of the grant in conjunction with the progress reporting. The performance of the CTP is measured by Table 1.3.2 Performance Measure Targets. If you are completing a PM project in conjunction with a Flood Risk Project MAS, then you may use the measures outlined in that MAS based on the 2021 CTP Performance Measures Matrix. Quantitative Targets for performance measures will be defined using the 2021 CTP Performance Measures Matrix in conjunction with your FEMA Regional Project Officer and defined in Table 1.3.2: Performance Measures Targets.

Earned Value Data Entry:

Community Outreach and Mitigation Strategies (COMS) SOW/PM SOW tasks are now tracked in the MIP. Cost and schedule performance measures are defined in this SOW. These measures will be used to monitor partner performance and to determine future funding eligibility. Earned Value data entry involves updating cost, schedule, and performance (physical percent complete) in the MIP by the CTP each month for each assigned task. The CTP may contact the Region to obtain additional guidance (as needed) for updating COMS/PM efforts in the MIP.

2.4 – Privacy and Protection of Personally Identifiable Information

Your organizational access to the MIP signifies that you have access to Personally Identifiable Information (PII). As such, please ensure each user is meeting the requirements with the new Risk Analysis Management Access Request (RAMSAR) process, including:

- Signed and executed Information Sharing Access Agreement (ISAA) for the CTP organization
- RAMSAR form for every CTP staff and CTP contractor user that needs access to the Risk Analysis Management (RAM) System, which also acknowledges review of the Rules of Behavior

Please contact your FEMA Project Officer for more information.

2.5 – Available PM Scope Activities

The activities outlined in this SOW will be completed as specified in the Cooperative Agreement Funding Opportunity Announcement, Award Notice, and/or Articles of Agreement. The SOW may be terminated at the option of FEMA or the CTP in accordance with the provisions of the Partnership Agreement. If the SOW is terminated, all products produced to date must be returned and the remaining funding, provided by FEMA for this SOW, from uncompleted activities will be returned to FEMA.

The objective of the PM tasks and activities documented in this SOW is to recognize activities undertaken by Community Technical Partners (CTPs) as part of the active process of managing multiple projects. This is broader than individualized project management, which should be covered more directly in any other assigned Mapping Activity Statements (MASs).

PM tasks and activities cannot result in the production of a Flood Insurance Rate Map (FIRM). Tasks that can be accomplished under this PM SOW are as follows:

- **State and Local Business Plans and/or Updates (required)**
- **Global Program Management Activities (completed under the PM SOW when Recipient is also funded for tasks in the Flood Risk Project MAS)**
- **Global Outreach for Mapping**
- **Training to State and Local Officials**
- **Mitigation Planning Technical Assistance**
- **Staffing**
- **Technical Pilot Projects**
- **Mentoring and Best Practices**
- **Minimal Map Printing**
- **Coordinated Needs Management Strategy (CNMS)**
- **Programmatic Quality Assurance / Quality Control (QA/QC) Plans**

Contractor support may be used for all activities except staffing and mentoring, which must be completed by the CTP.

State and Local Business Plans and/or Updates (Required)

Intent: State and Local Business Plans and/or Updates must be submitted for a partner to receive funding for program management in Fiscal Year 2021 (FY 2021). Plans must document the capabilities and accomplishments of the partner; explain the CTP's vision for implementing or participating in Risk MAP, such as describing how the partner's activities advance the vision, goals, and objectives of Risk MAP (including encouraging communities to take action to mitigate risk); include updates from previous years' activities (if applicable); identify flood hazard mapping needs based on physical, climatological, or engineering methodology changes and document these mapping needs to be included in the CNMS GIS data model; and provide recommendations to FEMA regarding future Risk MAP projects within the state or local jurisdiction.

CTPs who also receive an award for the Community Outreach and Mitigation Strategies (COMS) SOW may combine the Business Plan requirements of the PM and COMS awards into a single deliverable, with approval from the FEMA Regional Project Officer. The combined Business Plan must include all required elements of the PM Business Plan and the COMS Business Plan.

Global Program Management

(Completed under the PM SOW when Recipient is also funded for tasks in the Flood Risk Project MAS)

Intent: Program management is the active process of managing multiple related projects that need to meet or exceed predefined performance metrics. Specific metrics are defined on a region-by-region basis, and it is recommended to include and/or reference specific relevant metrics as appropriate in this document. Efforts across a program should be aligned and integrated toward the accomplishment of Risk MAP goals.

PM activities will typically occur in the areas of integration, scope, schedule, cost, quality, human resources (staffing, training, resource enablement), communication, risk, and/or procurement. Some efforts may extend beyond the scope of work defined in the SOW or specific project MAS.

The CTP will work with the FEMA Regional Officer during the initiation of this activity to determine a PM Plan for implementation.

Global Outreach for Mapping

If doing a COMS SOW as well, this activity should be placed in COMS and removed/referenced here.

Intent: The Outreach project or activities for a PM SOW can best be understood as a process that enhances the understanding of the overall NFIP flood mapping program, including flood risks and hazard identification. This task does not include the Outreach activities for a specific mapping project that begins during the project Discovery phase and continues through the map production and post-preliminary phases.

Note: Communication and Outreach activities described in this task are meant to be supplemental or complementary efforts to those identified in the Community Engagement tasks in the Flood Risk Project MAS. CTPs and the FEMA Region are responsible for confirming no duplication of effort in other awards (grants, cooperative agreements, interagency agreements and contracts).

The overarching goal for outreach is to create a climate of understanding and ownership of the mapping process at the state, tribal, and local levels. Well-planned outreach activities can ensure a more positive interaction throughout the Risk MAP process. These outreach activities can also assist FEMA and other members of the Project Management Team (PMT) in responding to Congressional inquiries. The CTP plans to continue Outreach activities to fulfill its strategy to educate communities on the necessary standards and benefits of developing better flood risk information.

The CTP will work with the FEMA Regional Office during the initiation of this activity to determine or understand the Outreach Plan. The FEMA Regional Office will have access to many outreach tools that have been developed for this process that can be utilized or customized. All communication with local governments will be done in accordance with 44 CFR Part 66.

The CTP shall notify FEMA and all applicable parties of all meetings with community officials, and other relevant meetings, four weeks prior to the meeting (with as much notice as possible). All meetings will be entered on the FEMA Region 5 RMD SharePoint here [Region 5 Calendar](#). FEMA and/or its contractor may or may not attend the community meetings. FEMA Region 5's [Outreach Plan](#) and [Open House Toolkit](#) are available for additional details.

Training to State, Tribal, Territory, and Local Officials

Intent: Develop and provide technical training to state, tribal, territory, and local officials throughout the course of a flood risk project. Training can be provided at any time during the flood risk project, and it may be desired to include a series of training activities over the course of a flood risk project.

If the CTP elects to perform Training to State, Tribal, and Local Officials, the CTP will coordinate and/or administer training for a defined Community and/or Individual on specific topics. The CTP will:

- Determine target audience;
- Advertise to and confirm training participants;
- Determine training facility;
- Provide training materials;
- Provide training instructors;
- Provide list of participants and evaluations to FEMA;
- Follow up with participants on unresolved issues.

Mitigation Planning Technical Assistance

Intent: Develop and disseminate products and materials to support states, tribes, and local jurisdictions to develop, evaluate, update, and implement their mitigation plans and strategies. Technical Assistance for Mitigation Planning provided through Risk MAP should focus on building a community's capability to plan for and reduce risk. Technical Assistance should encourage hazard mitigation plan implementation and advance community hazard mitigation actions through the Mitigation Planning Process and Risk MAP projects. The following steps are emphasized:

- Incorporating new flood hazard and risk information;
- Updating and refining mitigation strategies, especially as related to new flood hazard/risk information;
- Training mitigation planning teams;
- Incorporating mitigation into existing community plans, programs, and policies.

This task may be used to provide state and local officials with technical assistance for achieving mitigation actions. This task cannot be used to fund the creation or update of a Hazard Mitigation Plan. This task cannot fund an activity that is already funded through another federal grant (including the COMS SOW) and should not duplicate assistance available to any community engaged in a Risk MAP project or a Hazard Mitigation Assistance (HMA) planning or project grant.

Staffing

Intent: Provide staff to support Risk MAP Program Management activities.

Technical Pilot Projects

Intent: *(As defined by and negotiated with the FEMA Regional Office and approved in coordination with FEMA HQ. Please note that the Letter of Map Revision (LOMR) Review Partner Pilot has its own unique Mapping Application System (MAS). This PM SOW must not be used for the LOMR Review Partner Pilot*

Activity.)

Mentoring and Best Practices

Intent: Share CTP program experience and related information with peer participants regarding best practices and process improvements.

For this agreement, the CTP shall submit at least one written Best Practice to its FEMA Project Officer detailing something that was innovative, cost saving, enhanced community engagement, etc. to be loaded to the CTP Collaboration Center. If this CTP has a COMS SOW as well, this Best Practice can be done in collaboration with the requirement in that agreement as well.

Minimal Map Printing

Intent: Print copies of maps for individuals within the CTP's jurisdiction. Funding for this activity must not be covered under another FEMA grant program and may not exceed \$5,000.

Coordinated Needs Management Strategy (CNMS)

Intent: CNMS is a spatial database that each FEMA Region Service Center (FEMA Region SC) maintains as representation of FEMA's mapped floodplain inventory and a reporting system for New Valid Updated Engineering (NVUE). CNMS is maintained and updated for LOMRs, Discovery, Digital Flood Insurance Rate Map (DFIRM) mapping projects, and for expiring CNMS validation miles. The mapping partner will need to work and coordinate with their respective FEMA Region SC to make sure the database is updated in accordance to FEMA specifications.

(The following two optional paragraphs should be identified in the Flood Risk Project MAS. If for some reason a CTP is only doing the CNMS and not the actual discovery or mapping project, this must be coordinated in advance with the FEMA Region and explained in this section.)

For this SOW, the CTP will evaluate and update the CNMS database for request area(s) within the **Discovery project** footprint after the meeting. This includes stream reaches identified for study/restudy and any areas with remaining needs and/or requests as appropriate. The mapping partner needs to resolve any discrepancies within CNMS found at Discovery working with the FEMA Region SC before the final deliverable.

For this MAS, the CTP will evaluate and update the CNMS database for all studies impacted by the **mapping project** for new or updated studies. This will require updates and deliverables to the FEMA Region SC when the project is funded for Discovery, DFIRM production, Preliminary Issuance, and Letter of Final Determination (LFD) Issuance. These are four vital updates needed in CNMS along a project's life cycle. The mapping partner is to use the CNMS Technical Reference sections (S_Studies_Ln Discovery and Scoping Phase Updates, S_Studies_Ln Preliminary Issuance Phase Update, and S_Studies_Ln LFD Issuance Phase Update) when updating CNMS. At each of the three update points the CNMS database will be submitted to the FEMA Region SC for incorporation into the Regional CNMS database. The FEMA Region SC will work with the mapping partner to make sure study information is correct.

For this SOW, the CTP will evaluate and update the database for all current fiscal year **expiring miles and/or unknown miles** as of a specified year(s) for evaluation. Expiring Miles are defined as any miles with a VALIDATION_STATUS of Valid or Unknown and without a STUDY_TYPE of Being-Studied where the STATUS_DATE is 5 years or older within that fiscal year. For example, Flood Creek with a status date of October 10, 2020, will "expire" calendar year October 10, 2025, or FY25Q1.

During CNMS assessments of existing effective Zone A studies, Base Level Engineering (BLE) data should support directly Refined Zone A Engineering study (A5) validation. For additional details about the A5 validation process, refer to Appendix C: Zone A Study Validation Assessment in the Coordinated Needs Management Strategy (CNMS) Technical Reference. BLE data prepared in accordance with the BLE Analyses and Mapping Guidance (February 2018) will meet the standards for comparison against effective floodplains as described in the CNMS technical reference.

All identified detailed (AE, AO, AH) reaches will be evaluated using the checks identified in Appendix B: Detailed Study Validation Assessment of the CNMS Technical Reference, and have appropriate documentation provided. The mapping partner can document the validation findings in check-sheets or within a CNMS database by adding additional fields.

As with detailed validation, all reaches must have appropriate documentation provided (See Appendix B: Detailed Study Validation Assessment in the 2019 CNMS Database User's Guide: https://www.fema.gov/sites/default/files/2020-02/CNMS_Technical_Reference_Nov_2019.pdf). The mapping partner can document the validation findings in check-sheets or within a CNMS database by adding additional fields.

In addition to incorporating new and/or updated studies, as well as the validation checks on expiring miles (if applicable), the mapping partner will update line work to FEMA specifications so that it can be incorporated into the Regional CNMS database. This will include but is not limited to:

- Utilization of topology rules to eliminate erroneous overlaps, multipart features, elimination of lines smaller than Cluster Tolerance, self-overlaps, and self-intersections. Where possible, the mapping partner will strive to eliminate inappropriate dangles and pseudos. Stream network should have connectivity where appropriate.
- Maintenance of all attributes as indicated by the CNMS Technical Reference (using the latest available release as a guide).
- Utilization of the most recent CNMS QC tool (ArcGIS Add-in) with no critical errors found. Any secondary errors will need RSC approval. The ArcGIS add-in tool can be obtained by requesting it from the RSC.

The mapping partner shall maintain an archive of all data submitted for not less than three years past the Grant closing date.

Programmatic QA/QC Plan

Intent: Develop and implement a programmatic plan for QA and QC of products funded under the Flood Risk Project Mapping Activity Statement. Funding for this task does not include performing QA/QC of products, only the development of a plan for QA/QC and the program management aspects associated with implementing and monitoring the effectiveness of the plan. Activities may include the development of Corrective Action Plans and updates to the QA/QC Plan as a result of quality errors identified by the CTP, FEMA, or FEMA Contractors. Funding for this activity must not be covered under another award and may not exceed \$10,000.

AUTHORIZED REPRESENTATIVE SIGNATURES

Each party has caused this SOW to be executed by its duly authorized representative.



08/09/2021

Glenn Heistand
Project Manager
Illinois State Water Survey

Date

John Wethington
Regional Project Officer
Federal Emergency Management Agency, Region 5

Date

Julia McCarthy
Risk Analysis Branch Chief
Federal Emergency Management Agency, Region 5

Date

Mary Beth Caruso
Mitigation Division Director
Federal Emergency Management Agency, Region 5

Date