



Illinois State Water Survey

COOPERATING TECHNICAL PARTNERS (CTP)

FEMA-APPROVED LETTER OF MAP REVISION (LOMR)

MAPPING ACTIVITY STATEMENT (MAS)

LOMR MAS No. ISWS-22-LOMR

Fiscal Year 2022



FEMA

This page intentionally left blank

Table of Contents

1. Section 1 – Definitions and MT-2 Procedures Manual	1
1.1. Definitions.....	1
1.2. MT-2 Procedures Manual	2
2. Section 2 – Project and Point of Contact Information.....	3
3. Section 3 – Objective and Scope	4
3.1. Activity 1 – Initiation of Request	6
3.2. Activity 2 – Fee-Charge System Administration/Coordination	7
3.3. Activity 3 – Initial Review of Request	9
3.4. Activity 4 – Technical Review of Request	10
3.5. Activity 5 – Preparation of Draft Determination Documents.....	12
3.6. Activity 6 – Internal QA/QC Review of Draft Determination Documents	14
3.7. Activity 7 – Audit Review	14
3.8. Activity 8 – FEMA Review of Determination Documents	14
3.9. Activity 9 – Distribution of Determination Documents and FHD Publication	15
3.10. Activity 10 – Post Processing of LOMRs	16
3.11. Activity 11 – Appeal and Comment Processing for LOMRs	16
3.12. Activity 12 – Data Upload Requirements and Library Submittals.....	17
3.13. Activity 13 – Miscellaneous.....	18
4. Section 4 – Funding/Cost Sharing.....	19
5. Section 5 – Standards.....	19
6. Section 6 – Schedule	20
7. Section 7 – Certification	20
8. Section 8 – Technical Assistance and Resources	21
9. Section 9 – Contractors.....	22
10. Section 10 – Reporting.....	22
11. Section 11 – Financial and Performance Reporting	22
Authorized Representative Signatures	27
List of Tables.....	28

Acronyms 28

1. Section 1 – Definitions and MT-2 Procedures Manual

1.1. Definitions

The following Code of Federal Regulations (CFR) definitions from [44 CFR Part 59.1](#) are provided here for reference. All other relevant definitions and regulatory requirements are to be referenced as well.

Area of special flood hazard is the land in the flood plain within a community subject to a one percent or greater chance of flooding in any given year. The area may be designated as Zone A on the Flood Hazard Boundary and Floodway Map (FHBM). After detailed ratemaking has been completed in preparation for publication of the Flood Insurance Rate Map (FIRM), Zone A usually is refined into Zones A, AO, AH, A1-30, AE, A99, AR, AR/A1-30, AR/AE, AR/AO, AR/AH, AR/A, VO, or V1-30, VE, or V. For purposes of these regulations, the term “Special Flood Hazard Area” (SFHA) is synonymous in meaning with the phrase “area of special flood hazard”.

Base flood means the flood having a one percent chance of being equaled or exceeded in any given year.

Regulatory floodway means the channel of a river or other watercourse and the adjacent land areas that must be reserved in order to discharge the base flood without cumulatively increasing the water surface elevation more than a designated height.

Violation means the failure of a structure or other development to be fully compliant with the community's flood plain management regulations. A structure or other development without the elevation certificate, other certifications, or other evidence of compliance required in § 60.3(b)(5), (c)(4), (c)(10), (d)(3), (e)(2), (e)(4), or (e)(5) is presumed to be in violation until such time as that documentation is provided.

Additionally, the following references are provided:

A Conditional Letter of Map Revision (CLOMR) is FEMA's comment on a proposed project that would, upon construction, affect the hydrologic or hydraulic characteristics of a flooding source and thus result in the modification of the existing regulatory floodway, the effective Base Flood Elevations (BFEs), or the SFHA. The letter does not revise an effective National Flood Insurance Program (NFIP) map, it indicates whether the project, if built as proposed, would be recognized by FEMA.

A Letter of Map Revision (LOMR) is FEMA's modification to an effective FIRM, or FBFM, or both. LOMRs are generally based on the implementation of physical measures that affect the hydrologic or hydraulic characteristics of a flooding source and thus result in the modification of the existing regulatory floodway, the effective BFEs, or the SFHA. The LOMR officially revises the FIRM or FBFM, and sometimes the Flood Insurance Study (FIS) report, and when appropriate, includes a description of the modifications.

1.2. MT-2 Procedures Manual

Throughout this document, many references are made to the MT-2 Procedures Manual. The link to the MT-2 Procedures Manual can be found at [Engineering Services Branch - MT-2 Processing \(fema.gov\)](https://www.fema.gov/engineering-services-branch-mt-2-processing).

2. Section 2 – Project and Point of Contact Information

Instructions: Complete Table 1. Project and Point of Contact Information below with the basic project information and point of contact information for both the CTP and FEMA staff.

Table 1. Project and Point of Contact Information

Information Type	Insert Information
CTP Organization Name:	Illinois State Water Survey (ISWS)
CTP Contractor Working on the activities in this MAS: <i>Optional, only if contractors have already been identified</i>	N/A
CTP Partnership Agreement Date:	September 9, 2013
Period of Performance:	September 1, 2022 to September 30, 2024
CTP Project Manager:	Christopher R. Hanstad
FEMA Regional Project Officer (PO): <i>When necessary, additional FEMA assistance should be requested through the FEMA Regional Project Officer</i>	John Wethington FEMA Region 5
FEMA Funding to Complete this LOMR Review MAS:	\$277,500
CTP Estimated Leverage: <i>Final Leverage dollars or units will be entered as applicable in the Manage Data Development Task Workflow in the Mapping Information Platform (MIP). Leverage data shown here is an estimate of available Leverage at the time the scope is prepared and may be refined throughout the project. See Estimating the Value of Partner Contributions to Flood Mapping Projects “Blue Book” (Blue Book)</i>	\$0

Information Type	Insert Information
Project Team Coordination Activities: <i>Throughout the project, all members of the Project Team will coordinate, as needed, to ensure that activities, products, and deliverables meet FEMA requirements and contain accurate, up-to-date information.</i>	Meetings, teleconferences, and video conferences with FEMA/FEMA's Contractor and other Project Team members monthly Telephone conversations with FEMA and other Project Team members on a scheduled monthly basis and as needed basis, as required Email as needed

3. Section 3 – Objective and Scope

The objective of the activities for the LOMR Review Partners project documented in this MAS is to have the CTP assume the responsibility of the evaluation of CLOMRs and final LOMR requests, as defined in the NFIP regulations cited in the CFR at Title 44, Chapter 1, Section 72.2 (44 CFR 72.2), for the entire Illinois geographical area. The CTP shall review and recommend for approval these CLOMR and LOMR requests in accordance with the provisions of Part 65 of the NFIP regulations (44 CFR Part 65) that are compliant with 44 CFR 60.3 as appropriate. **FEMA shall make and issue the final determinations regarding the requests.**

Based on the results of the CTP's review and recommendation:

- For proposed projects, FEMA shall make conditional determinations and issue CLOMRs in accordance with Sections 65.8 or 65.12 of the NFIP regulations (44 CFR 65.8, 44 CFR 65.12) that are compliant with 44 CFR 60.3 as appropriate.
- For existing conditions or "as-built" projects, FEMA shall make final determinations and issue LOMRs in accordance with Section 65.9 of the NFIP regulations (44 CFR 65.9), that are compliant with 44 CFR 60.3 as appropriate.

In instances where the size, scope, complexity, and time to effective of a revision warrants it, Physical Map Revisions (PMRs) will be required. Funding for PMRs is outside of the scope of this agreement.

The CTP shall coordinate with the appropriate parties and follow all procedures, as listed in "3.8.5.3 Preparation of FEMA Monitoring Note" in the [MT-2 Procedures Manual](#), regarding potential violations of the NFIP regulations prior to [Activity 5](#) as defined by this document.

Your organizational access to the MIP signifies that you have access to Personally Identifiable Information (PII). As such, please ensure your organization has coordinated with the region so that each user is meeting the requirements with the new Risk Analysis Management Access Request (RAMSAR) process.

Please contact your FEMA Regional PO for more information.

Table 2. LOMR Review Partners Staffing Mix identifies the key personnel of the CTP and their contractor (if applicable), their role/responsibility, and percentage of their time spent on the project.

Table 2. LOMR Review Partners Staffing Mix

Name	Role	Technical Engineering and Mapping Review and Processing	QA/QC	Program Management	Post Processing	Total
Chris Hanstad	Senior Engineer	8%	5%	5%	0%	18%
Brian Chaille	Staff Engineer	20%	5%	0%	0%	25%
Jimmy Powell	Staff Engineer	20%	5%	0%	0%	25%
Addison Jobe	Staff Engineer	20%	5%	0%	0%	25%
Shelly Fuller	Post Processing Lead	0%	0%	0%	45%	45%
Brad McVay	GIS Specialist	15%	5%	0%	0%	20%
Greta Buckley	GIS Specialist	70%	5%	0%	0%	75%

The activities for this LOMR Review Partners project, including required Quality Assurance/Quality Control (QA/QC) reviews, and the Mapping Partners that will complete them are summarized below in Table 3. Summary of Activities and Responsible Mapping Partners. All activities that are to be accomplished by the CTP, or their contractors, that may be added after the project startup, are inclusive in the term “CTP.”

The sections of this MAS that follow Table 3 describe the specific mapping activities associated with the LOMR Review Partners project. Each activity description identifies the responsible Mapping Partner(s), the scope of the activity, the FEMA standards that must be met, and resultant product(s).

Table 3. Summary of Activities and Responsible Mapping Partners

Activity	CTP	FEMA/FEMA's Contractor
Activity 1 – Initiation of Request	X	
Activity 2 – Fee-Charge System Administration/Coordination	X	X
Activity 3 – Initial Review of Request	X	
Activity 4 – Technical Review of Request	X	
Activity 5 – Preparation of Draft Determination Documents	X	
Activity 6 – Internal QA/QC Review of Draft Determination Documents	X	
Activity 7 – Audit Review		X
Activity 8 – FEMA Review of Determination Documents		X
Activity 9 – (applicable for Tier 2 Partners) Distribution of Determination Documents and Flood Hazard Determination (FHD) Publications	X	X
Activity 10 – Post Processing of LOMRs	X	X
Activity 11 – Appeal and Comments Processing of LOMRs	X	X
Activity 12 – Data Upload Requirements and Library Submittals	X	X
Activity 13 – Miscellaneous	X	X

3.1. Activity 1 – Initiation of Request

Responsible Mapping Partner: The CTP.

Scope: For cases received through the mail, the CTP shall receive copies of CLOMR and LOMR requests from requesters within the geographical extent noted in this MAS. The review and

processing fee for these cases shall be received and reviewed by the CTP for completeness. Received fees are then processed as outlined in [Activity 2](#).

Cases involving levee review will not be processed by the CTP. They will be sent to FEMA's contractor.

The CTP shall enter all information into the MIP within 24 hours of receipt of a CLOMR or LOMR request, and the MIP will generate a Case Number. FEMA and its contractor shall use the MIP to track the cases reviewed and processed by the CTP.

For cases submitted to FEMA through FEMA's Online Letters of Map Change (LOMC) tool, the MIP will generate the Case Number and process the fee. Once these tasks are completed, the case will appear on the CTP's workbench for standard processing procedures.

The CTP shall use the unique Case Number on all correspondence generated by the CTP regarding that particular case. For cases submitted online, the MIP will be used to generate standard correspondence. The CTP will be responsible for maintaining and tracking all CLOMR and LOMR requests within the geographical extent noted in this MAS, other than requests sent to FEMA's contractor.

Within three working days, the CTP shall send an acknowledgment by email to the requester to confirm that the submittal was received (mail is acceptable when email is not available). An acknowledgment email is not required for cases submitted online, though encouraged, as the MIP will send the requester an automatically generated email confirming the Case No.

If a CLOMR or LOMR application was developed by the CTP or their contractors using CTP organizational funds, they may not be able to also process it. At this time, potential conflicts of interest shall be coordinated with FEMA Headquarters (HQ).

Products: The CTP shall prepare the following products for this mapping activity as indicated above:

- Updates to the MIP;
- email acknowledgment letter.

3.2. Activity 2 – Fee-Charge System Administration/Coordination

Responsible Mapping Partners: FEMA, FEMA's contractor, and the CTP.

Scope for cases submitted through the mail: FEMA has established a centralized fee-charge system, administered by a Fee-Charge System Administrator (FCSA).

The review and processing fee is based on the type of map change requested. A list of current review and processing fees for map change requests is provided on the FEMA Flood Hazard Mapping website at <https://www.fema.gov/flood-maps/change-your-flood-zone/status/flood-map-related-fees>.

Upon receipt of the request, the CTP shall review the submittal to determine whether the appropriate fee has been submitted and to determine if the request is fee exempt. The CTP will obtain concurrence from FEMA HQ regarding fee exempt requests through a monitoring note using the template provided in FEMA's [MT-2 Procedures Manual](#). Coordination regarding fee-exemption requests should include FEMA and FEMA's contractor. Fee-exempt cases will proceed to the initial technical review step. When the CTP determines that the request is not fee-exempt, the CTP shall then review the case once the fee payment is received. When a check or money order is submitted, it is reviewed to identify obvious errors (e.g., missing date, missing signature, discrepancies between the written and the numerical amount, incorrect fee amount, and check made payable to incorrect entity).

Some checks have a 60- or 90-day void clause from the date of the check. If no void clause appears on the check, the check is good for 6 months from its issue date, unless otherwise indicated. If the check is past its expiration date, the CTP shall not forward the check to FEMA for submission to the FCSA. Instead, the CTP shall return the check to the requester and ask for a new check with a current date. FEMA cannot accept any check over 6 months old, unless stated otherwise on the check.

The CTP shall ensure that any credit card payment form submitted directly to the CTP contains all required information, including the following: correct amount; credit card number; current expiration date; signature of cardholder; date of signature; name of cardholder as it appears on the credit card; address of cardholder (for the credit card receipt); daytime telephone number; and Case Number. If any of the required information is missing, the CTP shall call the requester and request a corrected Payment Information Form. The FCSA cannot process credit card payments unless all correct information is provided. The FCSA and the CTP cannot, under any circumstances, accept a credit card authorization over the telephone.

Before forwarding checks, money orders, or credit card information to the FCSA, the CTP shall ensure the check, money order, or Payment Information Form has been annotated with the correct Case No. The CTP shall place a copy of the annotated check or money order in the case file for the map change request. For security reasons, the CTP shall block out the credit card number and expiration date on any copy of the original credit card information form before placing the copy in the case file.

If during the course of the CLOMR or LOMR review it is determined that a possible refund of fee payment is required, the CTP should coordinate and monitor the refund request with FEMA and FEMA's contractor. If a fee refund is approved by FEMA, the CTP should prepare and make available all necessary documentation to move forward with the fee refund process as outlined by the FCSA.

Scope for cases submitted online: As the MIP will process the fee prior to establishing a Case Number for cases submitted online, the CTP will only be required to confirm that the fee provided is correct. When an incorrect fee is provided by the requester, the CTP will either request additional fees through the online LOMC tool or will use the above procedures to refund fees as needed.

Products: The CTP shall provide the following to FEMA and FEMA's contractor and the FCSA as appropriate:

- Copies of checks, money orders, and credit card payment sheets annotated to show assigned Case Number;
- Copies of letters sent to requester to notify requester about refund or incorrect payment;
- Memorandums to the Office of the Comptroller to request refunds when appropriate;
- Coordination with FEMA HQ.

3.3. Activity 3 – Initial Review of Request

Responsible Mapping Partner: The CTP.

Scope: Upon receiving a case, the CTP shall review the submittal for technical and regulatory adequacy, required information, application forms, Hydraulic and Hydrologic (H&H) modeling, and supporting data and documentation.

The CTP shall identify previous or ongoing LOMC and ongoing restudies for the affected map panel(s), determine if any pending request for the same area may affect the submittal, and contact the requester for missing information or additional data required to ensure that the data are scientifically sound and technically accurate. (See [SECTION 8 – TECHNICAL ASSISTANCE AND RESOURCES](#) of this MAS.) These activities are a part of the “pre-acceptance review” of the request, which shall be completed within five working days of receiving the request.

The CTP shall inform the requester in writing about the additional data necessary to complete the processing of the request, if applicable. The CTP shall mail the letter within 5 working days of receiving the request. If all data was received with the initial submittal, the email acknowledgment discussed in [Activity 1](#) shall serve as notification to the requester. For cases submitted online, the CTP will make data requests through the MIP within 5 working days of receiving the request.

If additional data is requested and the required data is not received within 90 days of the date of the letter, the CTP shall suspend processing of the request. No extensions shall be granted. When additional data is received within the 90 days of the date of the additional data letter, the CTP shall acknowledge the receipt of this data by email to the requester.

Further guidance on the additional data letter is provided in FEMA's [MT-2 Procedures Manual](#). Standard templates must be used.

Products: The CTP shall make the following products available (through the MIP) to FEMA and its contractor as appropriate. The following correspondence items may be provided in a digital format, via email:

- Additional data letter using the appropriate letter template provided by FEMA;
- Enclosures to the additional data letter as appropriate;
- MIP data entry.

3.4. Activity 4 – Technical Review of Request

Responsible Mapping Partner: The CTP.

Scope: Upon receipt of all required data in accordance with Part 65 of the NFIP regulations (44 CFR Part 65), the CTP shall review the technical, scientific, and other information submitted by the requester to ensure that the data are technically accurate, consistent with standard engineering practice and FEMA standards, and sufficient to warrant a conditional or final determination by FEMA regarding a revision to the FIRM, FBFM, and/or FIS report. The CTP generally shall limit the extent of the technical review to a review of the information presented on the MT-2 application forms and the supporting documentation submitted with them against the requirements in Part 65 of the CFR.

The CTP shall use the forms to identify inconsistencies and discrepancies and judge reasonableness. In certain cases, such as review of requests involving alluvial fan flooding, unique hydrologic or hydraulic analyses, or significant changes to the SFHA shown on the effective FIRM, additional technical reviews beyond the reviews of the application forms may be required, as directed by the FEMA HQ contact and FEMA Regional Project Officer or his/her designee. These unique situations will be identified early in the case review by the case reviewer and the FEMA HQ contact will be informed of the situation and the additional reviews suggested to be performed.

For revisions involving the addition of detailed flood information or changes to flooding sources originally studied by detailed methods, analyses and other supporting data for the 10-percent-annual-chance (10-year), 2-percent-annual-chance (50-year), 1-percent-annual-chance (100-year), and 0.2-percent-annual-chance (500-year) floods and/or regulatory floodway may be required. At a minimum, the analyses and other supporting data provided in support of a revision request must meet the standards outlined in [SECTION 5 – STANDARDS](#).

The CTP shall perform the required coordination and documentation activities necessary for processing each request. During the processing, the CTP shall:

- Communicate with the requester and officials of the affected communities, as necessary;
- Coordinate activities with the FEMA Regional Office and HQ Office as appropriate (the most common examples of coordination that may be required between the CTP and FEMA include but are not limited to: potential violations, corrections, PMRs, FEMA-initiated requests and fee exemptions);
- Communicate with other FEMA contractors and federal, state, and local agencies, as needed;

- Prepare letters and other correspondence for FEMA signature;
- Maintain legal documentation, records of correspondence, and technical data.

In addition, the CTP shall organize and submit to FEMA, via the MIP, records of the correspondence and supporting data associated with each request for the final determination to be made.

Standards: The relevant standards for [Activity 4](#) are provided in [SECTION 5 – STANDARDS](#) of this MAS.

Products: The CTP shall make the following products available (through the MIP) to FEMA and its contractor as appropriate. The following items may be provided in a digital format:

- A case file maintained on a continuous basis of all supporting data provided by the requester(s) and community official(s) in support of the request. The contents of the case file should include copies of correspondence sent to requestors, records of telephone conversations, emails, and faxes with requesters, community officials, FEMA, and others regarding each request. The final MT-2 case file submitted must be consistent with the structure shown in FEMA's MT-2 Procedures Manual;

MT-2 Final Case File Structure

-  Case Number
 -  1 – Correspondence
 -  Final Determination Documents
 -  Correspondence to and from the requestor and community
 -  2 – Incoming Data
 -  Hydraulics
 -  Final
 -  Superseded
 -  Hydrology
 -  Final
 -  Superseded
 -  Mapping
 -  Final
 -  Annotated FIRM
 -  Final workmap
 -  Final CAD/RASPLOT profile files
 -  GIS mapping (if not incorporated into National Flood Hazard Layer (NFHL))
 -  Spatial files (CAD/GIS/Microstation)
 -  Superseded
 - 3 – Map Attachments and Profiles
 - 4 – FEDD

-  Final documents with certified mailing receipts
 -  Newspaper publication affidavit
 -  Interim Federal register publication
 -  Final Federal register publication
 -  116 letters with certified mailing receipts
 -  Correspondence related to any appeals that were received
- 5 – Appeals
- 6 – Internal Review
 -  Summary Documents
 -  Checklists
 -  Comparison Tables
 -  Check-RAS
 -  Internal correspondence
 -  Miscellaneous
- All appropriate documentation and modeling.
- Submissions to FEMA’s library, maintained by FEMA’s contractor, shall be made on a quarterly basis per the [MT-2 Procedures Manual](#), “Case File Archiving.”
- MIP data entry.

3.5. Activity 5 – Preparation of Draft Determination Documents

Responsible Mapping Partner: The CTP

Scope: No later than 60 calendar days of receiving all required data, the CTP shall prepare the recommended draft determination letters and map attachments ([Activity 5](#)), perform an internal QA/QC of those documents ([Activity 6](#)), and submit them for final audit review by FEMA’s contractor and FEMA ([Activity 7](#)). At the time that the CTP submits these draft determination letters and map attachments to FEMA and its contractor, the CTP also shall ensure a complete file containing the case correspondence, backup material, and engineering review notes have been assembled and are available to FEMA and its contractor for their review. A detailed list of the required products, to be submitted to FEMA, is provided under “Products” below.

Products: The CTP shall make the following products available to FEMA and its contractor as appropriate after [Activity 6](#) (Independent QA/QC of Draft Determination Documents) is complete:

- A case summary providing the case background and review and final recommendation.
- Cover letter(s) for the affected communities.
- A draft conditional comment document for CLOMR requests.
- A draft final determination document for LOMR requests.

- Annotated FIRM(s) showing the proposed boundary delineations for a CLOMR and the revised boundary delineations for a LOMR of the 1-percent-annual-chance (100-year) and 0.2-percent-annual-chance (500-year) floodplain boundaries and/or regulatory floodway boundaries as appropriate.
- Topographic maps of the revision area that meet the requirements outlined in MT-2 Application/Certification Form 2, “Riverine Hydrology & Hydraulics Form.”
- Digital Flood Profiles of the 10-percent-annual-chance (10-year), 2-percent-annual-chance (50-year), 1-percent-annual-chance, and 0.2-percent-annual-chance water-surface elevations representing proposed conditions for a CLOMR and existing or “as-built” conditions for a LOMR, if applicable.
- Revised Floodway Data Table(s) (FDTs), if applicable.
- Revised Summary of Discharges Table(s), if applicable.
- Revised Summary of Stillwater Elevations Table(s), if applicable.
- Other affected FIS tables, if applicable.
- Copies of the effective FIRM(s), FIS profiles, and any other affected FIS tables, if applicable.
- 44 CFR 65.12 documentation for CLOMR requests when required.
- 44 CFR 65.7 documentation for CLOMR and LOMR requests involving a floodway revision.
- Endangered Species Act compliance documentation for all CLOMR requests.
- Affected property owner notifications, via individual letters or newspaper notice, for CLOMR/LOMR requests that cause the flood hazards to increase, compared with the information shown on the effective FIRM, due to a project or updated modeling, including BFEs and/or base flood depths, SFHA boundaries, zone designations, and/or regulatory floodway boundaries.
- Draft Flood Hazard Determination (FHD) on the Web notice, when required, based on the template and notice types and draft newspaper notice for a LOMR, when applicable.
- For an effective FIRM, a digital attachment will be issued to amend the effective FIRM for a LOMR. Draft digital data that will be posted to the National Flood Hazard Layer (NFHL) should be made available NFHL data submittal requirements are shown under [Activity 12](#).
- Monitoring Checklist.
- MIP LOMC Case Tracking form.
- MIP data entry.

3.6. Activity 6 – Internal QA/QC Review of Draft Determination Documents

Responsible Mapping Partner: The CTP.

Scope: The CTP shall develop and follow internal procedures for QA/QC reviews (review of technical accuracy of data, technical agreement between all components, and graphic accuracy, along with a review against NFIP Regulations). All products produced by the Mapping Partners involved in this project are subject to periodic auditing by FEMA. Quality review plans shall be coordinated with FEMA prior to implementation.

Standards: The relevant standards for [Activity 6](#) are provided in [SECTION 5 – STANDARDS](#) of this MAS.

Products: Once the internal QA/QC review is completed and all applicable issues with been addressed, the CTP shall package the required products listed in [Activity 5](#) and deliver them to FEMA. The CTP shall retain a complete case file and all supporting back up data for each case in an archive.

- A completed QA/QC checklist for the case.
- Annotated copies of draft comments letters or draft determination documents and enclosures with all questions and/or concerns indicated, if necessary.

3.7. Activity 7 – Audit Review

Responsible Mapping Partners: FEMA's contractor.

Scope: 50 percent of CLOMR and 50 percent of LOMR determination documents and enclosures are subjected to a final audit by FEMA's contractor before they are submitted to FEMA for approval. Based on performance, a reduction in the number of cases audited may occur over time.

Products: FEMA's contractor shall make the following products available to the CTP and FEMA as appropriate:

- A Summary Report that describes the findings of the audit, noting any deficiencies and providing recommendations to resolve them or noting agreement with the results.
- Annotated copies of draft determination documents and enclosures with all questions and/or concerns indicated if necessary.

3.8. Activity 8 – FEMA Review of Determination Documents

Responsible Mapping Partner: FEMA.

Scope: FEMA shall make final determinations, review and sign all determination letters for the CLOMR and LOMR cases reviewed and processed by the CTP.

3.9. Activity 9 – Distribution of Determination Documents and FHD Publication

Responsible Mapping Partner: CTP.

Scope: Upon receipt of FEMA electronic signature block on all draft documents for the CLOMR or LOMR, FEMA's contractor or pre-approved CTP will follow the guidance below.

CLOMRs

Upon receipt of the signed conditional comment document for a CLOMR request, FEMA's contractor or pre-approved CTP (as indicated in Table 3) shall distribute copies of the comment document to the requester, Chief Executive Officers (CEOs) and floodplain administrators of the affected communities, FEMA Regional Office, the CTP (when applicable), and others as directed by FEMA.

LOMRs

Upon receipt of the signed final determination document for a LOMR request, FEMA's contractor or pre-approved CTP will complete the responsibilities summarized below. Pre-approved CTPs performing aspects of this activity will follow the *LOMR Review Partner Program Procedures for Post-Processing of LOMRs* document available from FEMA HQ.

FEMA's contractor or pre-approved CTP (as indicated in Table 3) shall distribute copies of the signed final determination document to the requester, CEO, and floodplain administrator(s) of the affected community(ies), FEMA Regional Office, the CTP (when applicable), and others as directed by FEMA. For cases submitted online, only the CEO copy will be sent through the mail. The requester will download the determination document through the Online LOMC tool.

As per the Expanded Appeal Process guidelines, all LOMRs with BFE, SFHA boundary, regulatory floodway, and zone designation changes require a 90-day appeal period. In such cases, FEMA's contractor shall distribute the appropriate transmittal letter to the local newspaper(s) and provide the standard notice regarding the proposed modified FHDs to be published twice in that paper. The notice will direct interested individuals to the appropriate website where the entire FHD notice will be available. FEMA's contractor will perform a QA/QC review of the FHD notice and will update the database to publish the FHDs on the website. The FHD notice must be published on the web prior to the first newspaper publication date.

Products: FEMA's contractor or pre-approved CTP shall make the following products available through the MIP for CLOMR and LOMR requests:

- Copies of the CLOMR comment document(s), for the community CEO(s) and floodplain administrator(s), FEMA Regional Office, and others as directed by FEMA;

- Copies of the LOMR determination document(s) and FIRM, FBFM, and/or FIS report enclosures, for the community CEO(s) and floodplain administrator(s), FEMA Regional Office, and others as directed by FEMA;
- FHD on the Web notification and newspaper publication affidavits.

3.10. Activity 10 – Post Processing of LOMRs

Responsible Mapping Partners: CTP.

Scope: When BFEs, SFHA boundaries, regulatory floodways and flood zone designations are changed as a result of a LOMR, publication of the change and a 90-day appeal period is required. Publication responsibilities are listed in [Activity 9](#). FEMA's contractor shall follow the appeal period requirements which are documented in FEMA's *MT-2 Guidance Document*. Pre-approved CTPs performing this activity will follow the *LOMR Review Partner Program Procedures for Post-Processing of LOMRs* document available from FEMA HQ.

Products: FEMA's contractor or pre-approved CTP shall make the following products available, as appropriate:

- Interim and Final Rule published in the *Federal Register*;
- Finalized FHD change letter (116 letter);
- MIP data entry.

3.11. Activity 11 – Appeal and Comment Processing for LOMRs

Responsible Mapping Partners: FEMA, FEMA's contractor, and pre-approved CTP.

Scope: The responsibilities of the Mapping Partners are summarized below. Pre-approved CTPs performing aspects of this activity will also follow the *LOMR Review Partner Program Procedures for Post-Processing of LOMRs* document available from FEMA HQ.

FEMA and its contractor shall perform the required coordination and documentation activities necessary for processing appeals and/or comments for any LOMR. During the processing, FEMA and its contractor shall:

- Communicate with the requester and community.
- Coordinate activities with the FEMA HQ Contact or FEMA Regional PO or his/her designee.
- Communicate with other FEMA contractors and federal, state, and local agencies, as needed.
- Prepare letters and other correspondence for FEMA signature.

- Maintain legal documentation, records of correspondence, and technical data.
- Update the MIP as appropriate and/or necessary.
- When a 30-day comment period is required for a LOMR, FEMA and its contractor shall review all comments submitted by the affected communities during the 30-day comment period.

FEMA and its contractor shall review and resolve all appeals in reference to these cases in accordance with Part 67 of the NFIP regulations (44 CFR Part 67). Close coordination with the CTP shall be a part of this process. For each appeal, the following activities shall be conducted as appropriate:

- Initial processing and acknowledgment of the submittal.
- Technical review of the submittal.
- Preparation of letters requesting additional supporting data.
- Performance of revised analyses.
- Preparation of the draft resolution letter and revised FIRM panels, FBFM panels, and FIS report materials for FEMA review.

FEMA's contractor or pre-approved CTP (as indicated in Table 3) shall provide draft and final appeal resolution letters, and all backup data and information for FEMA review and signature and will distribute copies of the approved/signed resolution letters and enclosures.

Products: FEMA's contractor or pre-approved CTP shall make the following products available, as appropriate:

- Copies of all correspondence related to the appeal/protest.
- A summary providing background and review and final recommendations for the appeal/comment.
- Final version of revised H&H modeling based on the appeal/comment.
- Final resolution letters and enclosures, as appropriate.
- Updates to the MIP.

3.12. Activity 12 – Data Upload Requirements and Library Submittals

Responsible Mapping Partners: FEMA, FEMA's contractor, and the CTP.

Scope: The responsibilities of the Mapping Partners are summarized below.

- The CTP shall ensure that all required correspondence and data have been uploaded to the Content Manager in the MIP. Required items and upload specifications can be found in the FEMA *MT-2 Procedures Manual* and the *FEMA MIP Guidance* documents.
- The CTP shall ensure that all engineering back up data and related correspondence for all completed LOMR and CLOMR requests are packaged and submitted to the FEMA library archives on an “as-complete” basis, per the *MT-2 Procedures Manual*.

Products: In accordance with the requirements of FEMA, the CTP and/or FEMA and its contractor shall make the following products available as appropriate:

- Complete, organized Engineering Study Data Package which includes the following:
 - Digital and paper copies of all final materials including topographic work map, drainage area map, hydrologic model, hydraulic model;
 - Finalized version of the Technical Support Data notebook or other bound report/binder submitted;
 - Complete case file which includes of all supporting data provided by the requester(s) and community official(s) in support of the request. The contents of the case file should include copies of correspondence sent to requestors, records of telephone conversations, emails, and faxes with requesters, community officials, FEMA, and others regarding each request. The case file should also include copies or original MT-2 forms submitted by the requester. A copy of the finalized CLOMR comment letter or LOMR determination document should be included along with any associated annotations.

3.13. Activity 13 – Miscellaneous

Responsible Mapping Partners: FEMA, FEMA's contractor, and the CTP.

Scope: The CTP shall provide FEMA with timely support in the processing of Congressional responses and other special responses related to CLOMR and LOMR requests reviewed by the CTP under this MAS.

Products: In accordance with the requirements provided by FEMA, the CTP and/or FEMA and its contractor shall make the following products available as appropriate:

- Draft special correspondence and backup data and information for FEMA review and signature.

4. Section 4 – Funding/Cost Sharing

Cost share can be defined in this document and would typically be the value of work performed on CLOMR or LOMR cases should the work exceed the available Federal funding. This amount must be documented in this MAS and the amount of federal funding must not be exceeded.

The CTP LOMR Review Partners Narrative accompanies this MAS as a separate document.

The funding request is \$277,500 based on an estimated cost of \$9,250 per application with an estimated 30 applications being received during the funding year and \$0 anticipated leverage.

Prior to the occurrence of exceeding the above stated amount of funding in this MAS, the CTP will notify FEMA in writing clearly stating the nature of the circumstance(s) requiring the exceedance of funds, and whether the CTP is requesting additional funds, proposing to cover the remainder of processing as cost-share, or transferring all remaining activities for the period of performance to FEMA and its contractor. FEMA and the CTP will discuss these options and determine the path forward. When necessary, FEMA or the CTP will initiate a grant amendment in the Non-Disaster (ND) Grants system to officially document the decision and amend the LOMR Review Partners award scope, budget and/or Terms and Conditions.

5. Section 5 – Standards

The standards relevant to this MAS are presented in FEMA Policy 204-078-1 *Standards for Flood Risk Analysis and Mapping*, Revision 12, dated November 2021, located on FEMA's website at <https://www.fema.gov/flood-maps/guidance-reports/guidelines-standards/standards-flood-risk-analysis-and-mapping-public-review>. This Policy supersedes all previous standards included in the *Guidelines and Specifications for Flood Hazard Mapping Partners*, including all related appendices and Procedure Memorandums. Additional information, along with links to guidance documents, technical references, templates, and other resources that support these standards, may be accessed and/or downloaded from the FEMA Guidelines and Standards website at <https://www.fema.gov/guidelines-and-standards-flood-risk-analysis-and-mapping>. FEMA reviews standards on an annual basis and the most current version of the policy should be used. The CTP shall process all MT-2's in accordance with FEMA regulations, standards, policies, and practices and is expected to comply with all updated standards (unless FEMA concurs that compliance is not required).

CTPs and their sub-awardees must comply with the regulations in Chapter 44 of the CFR, specifically, CFR Parts 65, 66 and 67, and the appropriate year CTP Notice of Funding Opportunity and Agreement Articles. CTPs shall also coordinate with their regional office to determine if any additional requirements must be met.

6. Section 6 – Schedule

The statutory time frame for a determination on a CLOMR or LOMR request under Part 65 of the NFIP regulations is 90 days after all data are received; however, the CTP shall adhere to the same 60-day schedule for processing cases as FEMA’s contractor does. This means that the CTP will submit all cases to audit/review within 60 days of a case having all data received. The final 30 days within the regulatory timeframe will be used for reviews and coordination as needed between FEMA, FEMA’s contractor, and the CTP. If additional time is required, due to complexities of the particular case, the CTP shall coordinate with the FEMA HQ contact. Upon approval by FEMA, the CTP will prepare an interim letter to explain that more time is needed. The CTP shall obtain concurrence from FEMA and/or its contractor on the draft letter then shall transmit this letter to the requester and community officials before the 90-day processing period expires.

Table 4. Summary of Project Schedule Progress displays the grant project schedule noting estimated quarterly progress for expected cases received during the Period of Performance.

Table 4. Summary of Project Schedule Progress

Cases	Quarter 1	Quarter 2	Quarter 3	Quarter 4	Total
Estimated Cases Carried Over	10	10	10	10	N/A
Estimated Cases Received	8	7	8	7	30
Estimated Total Cases in Process	18	17	18	17	N/A

The CTP estimates receiving 8 cases within the first quarter of the grant schedule and processing at least 8 of the cases received within the first quarter. The CTP estimates receiving 7 cases and processing 7 cases in Quarter 2; receiving 8 cases and processing 8 cases in Quarter 3; and receiving 7 cases and 7 cases in Quarter 4. A total of 30 cases are estimated to be received and 30 cases are estimated to be processed during the Period of Performance grant schedule.

7. Section 7 – Certification

A registered Professional Engineer within the CTP must be assigned to oversee the project to ensure that standard engineering practices are followed. This person must be on staff for the entire Period of Performance and the FEMA HQ contact should be immediately notified if staffing changes are made.

8. Section 8 – Technical Assistance and Resources

The CTP may obtain copies of FEMA-issued CLOMRs, LOMRs, Letters of Map Amendment, and Letters of Map Revision Based on Fill; archived engineering backup data; and data collected as part of FEMA's former Mapping Needs Assessment process and current Coordinated Needs Management Strategy. The CTP may contact FEMA Mapping and Insurance eXchange (FMIX) at 1-877-FEMA MAP (1-877-336-2627) or email a FEMA map specialist FEMA-FMIX@fema.dhs.gov.

General technical and programmatic information not cited in this MAS also can be downloaded from the FEMA Flood Hazard Mapping Website (<https://www.fema.gov/flood-maps>).

Technical and programmatic issues requiring FEMA resolution will be coordinated, as needed, with the FEMA HQ contact specified in Table 1 of this MAS.

Additional guidance for H&H analyses and floodplain mapping can be found in FEMA's Standards and other technical reference and guidance documents as explained in [SECTION 5 – STANDARDS](#).

The CTP may obtain the map revision production tools, software, automated QA/QC tools, etc., that FEMA has developed for its own use. For example, copies of FEMA's rule-based engineering software packages, such as CHECK-RAS for evaluating HEC-2/HEC-RAS models and RASPLOT for automatically plotting flood profiles, may be obtained through FEMA's contractor. A list of current national and locally accepted models can be found online at [Numerical Models Meeting the Minimum Requirements of the National Flood Insurance Program | FEMA.gov](#) (<https://www.fema.gov/flood-maps/products-tools/numerical-models>).

Specific technical and programmatic support may be provided by FEMA's contractor; such assistance must be requested through the FEMA HQ contact specified in Table 1 of this MAS and may include:

1. Technical assistance in the form of training and/or technical guidance regarding the review and processing of revision cases.
2. Training on using the MIP.
3. Training on resolving protests and appeals.

9. Section 9 – Contractors

Select One	Description of Contractor Options
☐	The CTP shall ensure that the procurement for all contractors used for this LOMR Review Activity complies with the requirements of 2 CFR Part 200. The CTP will identify the name of the CTP contractor for services used as part of this LOMR Review Activity. The CTP shall ensure that the procurement for all contractors used for this LOMR Review Activity complies with the requirements of 2 CFR Part 200. Guidance provided in this part includes, but is not limited to, contract administration and record keeping, notification requirements, review procedures, competition, methods of procurement, and cost and pricing analysis. 2 CFR Part 200 may be viewed online here. Additionally, contractors must not pose a conflict of interest issue.
☒	The CTP does not intend to use the services of a contractor for this MAS. No transfer of funds to agencies other than those identified in the approved cooperative agreement application shall be made without prior approval from FEMA. If the CTP decides to use a contractor at any point during the duration of the contract, the CTP will notify FEMA and identify the name of the CTP contractor for services used as part of this MAS, to be reviewed by FEMA for approval. The CTP shall ensure that the procurement for all contractors used for this LOMR Activity complies with the requirements of 2 CFR Part 200. Guidance provided in this part includes, but is not limited to, contract administration and record keeping, notification requirements, review procedures, competition, methods of procurement, and cost and pricing analysis. 2 CFR Part 200 may be viewed online here.

10. Section 10 – Reporting

The CTP shall upload to the MIP copies of all correspondence between the CTP and the requester and/or community officials, including acknowledgment letters, additional data letters, processing delay letters, phone call reports, email correspondence, and any other documents. FEMA's contractor shall use this information to audit the appropriate status information in the MIP. FEMA's contractor shall then use the MIP to provide FEMA with updates to the LOMC module of FEMA's Community Information System database. FEMA HQ will use the MIP to track progress of individual projects and may perform periodic audits of the MIP to ensure that timeframe processing standards are being met. The CTP will ensure that the data in the MIP is up-to-date at all times. All private information will be protected as a result of the work contained in this MAS. MIP passwords will not be shared within organizations and security protocols will be followed.

11. Section 11 – Financial and Performance Reporting

Financial: Obligations and expenditures must be reported on a quarterly basis through the Federal Financial Report (FFR) (SF-425), which is due within 30 days of the end of each calendar quarter.

This report must be submitted with quarterly progress report (SF-PPR) for every quarter of the Period of Performance, including partial calendar quarters, as well as for periods where no grant activity occurs.

Future awards and fund drawdowns may be withheld if these reports are delinquent. The final FFR is due 90 days after the end date of the performance period.

FFRs must be filed electronically, through the Payment and Reporting System according to the process and schedule below. Progress Reports must be submitted within the ND Grants system as required by the Notice of Funding Opportunity and Terms and Conditions of the award.

Reporting periods and due dates:

- October 1 – December 31; Due January 30
- January 1 – March 31; Due April 30
- April 1 – June 30; Due July 30
- July 1 – September 30; Due October 30

The CTP shall also provide financial reports to the FEMA HQ contact, FEMA Regional PO, and Assistant Officer in accordance with the terms of Notice of Funding Opportunity.

Performance: Recipients are responsible for providing updated performance reports using the SF-PPR on a quarterly basis throughout the Period of Performance, including partial calendar quarters as well as for periods where no grant award activity occurs. The CTP shall refer to 2 CFR Part 200 to obtain minimum requirements for progress reporting. The FEMA Regional PO, as needed, may request additional information on progress.

The CTP may meet with FEMA and/or its contractor(s) as frequently as needed to review the progress of the project in addition to the quarterly financial and status submittals. These meetings may alternate between FEMA's Regional Office, the CTP office, and conference calls, as necessary.

The CTP must report performance of the grant in conjunction with the progress reporting. The performance of the CTP is measured by the following criteria. Quantitative targets for performance measures will be defined between the CTP and its FEMA Regional PO and amended to the MAS as needed. These quantitative performance measures will be tracked and reported to FEMA, with the support of FEMA's contractor as needed.

Table 5. Quantitative Targets for Performance Measures

Outcome ¹	Output Measurement ² (with customized Target)	Recorded Unit/Scale
Evidence of continued maintenance of the processes/systems to support collection, development, evaluation, dissemination, and communication of flood hazard and risk assessment data and mapping	0 % of non-federally funded maintenance activities for CTP agreement. Identify appropriate maintenance activities when customizing this metric. Examples of maintenance activities include: 1. Continued data collection related to changes in flood hazards and development in flood-prone areas 2. Continued upgrades to data collection or mapping capabilities to incorporate new technologies 3. Preparation of multiple-year mapping or data collection plans 4. Maintenance of equipment and supplies, such as hardware, software, licenses, certifications, etc. that are necessary to complete, review, monitor and report on the work	Should be expressed as either “Achieved” or “Not Achieved” for completing non-federally funded maintenance activities for the CTP agreement.

¹ An outcome is an observable and measurable change of knowledge, behavior, skills, and/or efficiency due to CTP project.


² An output is a direct, specific, & quantifiable product of CTP activities that lead to /indicate success of the intended outcome, expressed in units of measure that enable quantifiable recording of performance

Outcome ¹	Output Measurement ² (with customized Target)	Recorded Unit/Scale
Management and commitment to LOMR flood hazard identification and mapping activities and other program activities conducted with and by FEMA.	87% or more MT-2 cases are processed in less than 140 days total (exclusive of time awaiting data). <i>Note: Completed cases are defined as those cases for which a determination is made by the Government. The percentage of cases completed in a timely manner will be calculated as follows. The numerator will be the number of MT-2 cases during the applicable evaluation period (each month during the Period of Performance) that are completed within 140 days exclusive of the time waiting for data from requestors, and the LOMC Clearinghouse processing time, with consideration given to the availability of the MIP to perform this work. The denominator will be the total number of MT-2 cases completed at the end of each month during the Period of Performance</i>	Should be expressed as either “Achieved” or “Not Achieved”
Adherence to statutory and regulatory requirements for timeliness and completeness of LOMR project activities and deliverables submitted to FEMA and/or provided to the public	Mapping Partner achieves internal reviews completed within 60 days, to allow time for the audit and QC steps by the FEMA contractors and ensure that LOMRs and CLOMRs are issued in the regulatory 90-day turnaround timeframe of the LOMC process.	Should be expressed as either “Achieved” or “Not Achieved”

Outcome ¹	Output Measurement ² (with customized Target)	Recorded Unit/Scale
Adherence to LOMR program standards for timeliness, completeness and quality of project activities and deliverables submitted to FEMA and/or provided to the public.	75% or more MT-2 cases are processed with 2 or fewer additional data requests. <i>Note: MT-2s can be processed more efficiently if requestors submit more complete packages requiring fewer additional data requests and review cycles. Completed cases are defined as those cases for which a determination is made by the Government (not including dropped or suspended cases).</i> <i>The percentage of cases processed with fewer additional data requests will be calculated as follows. The denominator will be the number of MT-2 cases each month that are completed (not including dropped or suspended cases). The numerator will be the total number of MT-2 cases completed each month that had 2 or fewer additional data requests. The total number of MT-2 cases processed and the number of cases with fewer than 2 additional data requests shall be included in Compass' reported metric. In the event the requestor's response to an Additional Data (AD) letter is not complete or missing data, an AD-INC letter will typically be sent to the requestor.</i>	Should be expressed as either "Achieved" or "Not Achieved"

Authorized Representative Signatures

Each party has caused this MAS to be executed by its duly authorized representatives on the date mentioned above.



8/26/2022

Christopher R. Hanstad
Project Manager
Illinois State Water Survey

Date

John Wethington
Regional Project Officer
Federal Emergency Management Agency, Region 5

Date

Julia McCarthy
Mitigation Division Deputy Director
Federal Emergency Management Agency, Region 5

Date

Mary Beth Caruso
Mitigation Division Director
Federal Emergency Management Agency, Region 5

Date

List of Tables

Table 1. Project and Point of Contact Information.....	3
Table 2. LOMR Review Partners Staffing Mix.....	5
Table 3. Summary of Activities and Responsible Mapping Partners.....	6
Table 4. Summary of Project Schedule Progress.....	20
Table 5. Quantitative Targets for Performance Measures	24

Acronyms

BFEs	Base Flood Elevations
CEO	Chief Executive Officer
CFR	Code of Federal Regulations
CLOMR	Conditional Letter of Map Revision
CTP	Cooperating Technical Partner
FCSA	Fee-Charge System Administrator
FDT	Floodway Data Table
FEMA	Federal Emergency Management Agency
FFR	Federal Financial Report
FHBM	Flood Hazard Boundary and Floodway Map
FHD	Flood Hazard Determination
FIRM	Flood Insurance Rate Map
FIS	Flood Insurance Study
FMIX	FEMA Mapping and Insurance eXchange
HQ	Headquarters
H&H	Hydraulic and Hydrologic
LOMC	Letter of Map Change

LOMR	Letter of Map Revision
MAS	Mapping Activity Statement
MIP	Mapping Information Platform
ND	Non-Disaster
NFHL	National Flood Hazard Layer
NFIP	National Flood Insurance Program
PII	Personally Identifiable Information
PMR	Physical Map Revision
PO	Project Officer
QA	Quality Assurance
QC	Quality Control
RAMSAR	Risk Analysis Management Access Request
SFHA	Special Flood Hazard Area