

FFY2022 MAS Portfolio Summary

Overview

The FFY2022 ISWS CHAMP grant portfolio consists of **12 documents** covering **11 distinct projects** (ISWS 22-10A is an amendment to 22-10, not a new award). Together they represent approximately **\$3.5M in FEMA funding** across program management, community outreach, statewide LOMR processing, county-wide DFIRM update completions, and multiple data development phases on major Illinois river systems. All FRP MAS projects share the same Period of Performance (09/01/2022 – 09/30/2025), while the PM and COMS SOWs run only through 09/30/2023. FEMA Region 5 Regional Project Officer is John Wethington for all awards; Glenn Heistand is PM on all projects except the LOMR (Christopher Hanstad).

The portfolio spans two distinct categories:

1. **Program support** (PM, COMS, LOMR) — \$487,500 combined, covering statewide administration and community engagement.
2. **Flood Risk Projects (FRP)** — approximately \$3.02M combined, covering a spectrum from early-phase scoping/survey through final DFIRM production, across geographies ranging from Chicago suburbs to rural southern Illinois.

Projects

ISWS-22-LOMR: Statewide LOMR/CLOMR Review

- **Activity Type:** Letter of Map Revision (LOMR) / Conditional LOMR (CLOMR) Review — CTP assumes FEMA's review and recommendation authority for all Illinois LOMR/CLOMR case submissions statewide.
- **Phase:** Ongoing recurring program (not a multi-year study toward a new FIRM). Each grant year is a stand-alone performance cycle.
- **Scope:** ISWS receives and processes CLOMR/LOMR requests from across Illinois, performing initial review, technical review, preparation of draft determination documents, QA/QC, coordination with FEMA for final issuance, and post-processing. Cases involving levee review are excluded and forwarded to FEMA's contractor. Budget is based on an estimated **30 applications at \$9,250 each**. Cases must be processed within 60 days of a complete submittal (30 days faster than the 90-day statutory deadline). PMR cases that grow out of LOMR reviews are referred to separate MAS awards.
- **Deliverables:** Completed CLOMR/LOMR case packages, draft determination documents, audit submissions, distribution of determination letters; quarterly case-count progress reports.
- **Period:** 09/01/2022 – 09/30/2024
- **Budget:** \$277,500 (\$9,250/case × ~30 estimated cases; no CTP leverage)
- **Multi-year:** No — this is a recurring annual-cycle program. Each MAS is self-contained.
- **Recommended Next Steps:** Renew LOMR review MAS for FFY2023. Track actual vs. estimated case volume; if case load has grown, consider requesting budget adjustment in the next award. Confirm PMR spin-

outs (e.g., Poplar/Spring Creek — see 22-04/22-05) have separate MAS funding in place before FIRM issuance.

ISWS-22-01: Program Management (PM) SOW

- **Activity Type:** Program Management (PM)
 - **Phase:** Annual program management cycle — recurring, no direct path to FIRM production.
 - **Scope:** Develops the Illinois State Business Plan jointly with IDNR-OWR; covers Global Program Management for all FRP mapping activities under the grant. Maintains and updates the Coordinated Needs Management Strategy (CNMS) for Illinois. Updates Programmatic QA/QC Plans in response to FEMA specification changes. Tracks project risks across all MAS awards quarterly. Supports CHAMP staff Certified Floodplain Manager (CFM), PE, GISP, and other certifications. Note: Global Outreach and Mentoring activities are off-loaded to the companion COMS SOW (22-10); if COMS is not funded, those tasks revert to this SOW.
 - **Deliverables:** State Business Plan, CNMS updates, Programmatic QA/QC Plans, quarterly risk/performance reports.
 - **Period:** 09/01/2022 – 09/30/2023
 - **Budget:** \$85,000 (no leverage)
 - **Multi-year:** No — annual SOW. Linked to COMS SOW; if COMS is not funded, budget must be amended upward.
 - **Recommended Next Steps:** Renew PM SOW for FFY2023. Ensure CNMS reflects new study areas opened in FFY2022 (Kishwaukee, Embarras, Kaskaskia, White County). Confirm COMS renewal is in place or migrate outreach tasks back to PM.
-

ISWS-22-02: Bond County, IL — Countywide DFIRM (QR2 through Effective)

- **Activity Type:** Flood Risk Project (FRP) — DFIRM Update, Post-Data Development phase
- **Phase:** Final mapping phase — **QR2 (Quality Review 2) through Effective FIRM**. Data capture and data development were funded in prior grant years. This MAS funds: Produce Preliminary Map Products (Task 21), Independent QA/QC of Preliminary Maps (Task 22), Distribute Preliminary Map Products (Task 23), and Post-Preliminary Map Production / Due Process (Task 24), advancing through the statutory 90-day appeal and comment period to issuance of the effective FIRM.
- **Scope:** Covers Bond County, IL in its entirety, including the City of Greenville and nine incorporated villages (Donnellson, Keyesport, Mulberry Grove, Old Ripley, Panama, Pierron, Pocahontas, Smithboro, Sorento). Includes production of Flood Risk Products alongside the regulatory DFIRM panels.
- **Deliverables:** Preliminary FIRM panels and FIS report, preliminary Flood Risk Products dataset, community meeting materials, due process letters, final effective FIRM panel set and FIS.
- **Period:** 09/01/2022 – 09/30/2025
- **Budget:** \$295,000 (no leverage)
- **Multi-year:** Yes — this MAS is the final phase of a multi-year project. Prior MASs funded data development (hydrology, hydraulics, floodplain mapping) in Bond County. This grant year brings the project to final effective FIRM status.

- **Recommended Next Steps:** Complete preliminary map production and QA/QC per MIP milestones. Schedule and conduct community coordination meetings prior to Preliminary Map Delivery. Manage the 90-day due process / appeal period. Resolve any technical appeals and issue the effective FIRM. Archive final deliverables in MIP.
-

ISWS-22-03: Richland County, IL — Countywide DFIRM (QR2 through Effective)

- **Activity Type:** Flood Risk Project (FRP) — DFIRM Update, Post-Data Development phase
 - **Phase:** Final mapping phase — **QR2 through Effective FIRM** (same structure as Bond County).
 - **Scope:** Covers Richland County, IL in its entirety, including the City of Olney and four villages (Calhoun, Claremont, Noble, Parkersburg). Data development was funded in prior grant years. This award funds Produce Preliminary Maps, Distribute Preliminary Maps, Post-Preliminary/Due Process, and advance to Effective FIRM, including Flood Risk Products.
 - **Deliverables:** Preliminary FIRM panels and FIS, Flood Risk Products dataset, due process materials, effective FIRM and FIS.
 - **Period:** 09/01/2022 – 09/30/2025
 - **Budget:** \$290,000 (no leverage)
 - **Multi-year:** Yes — this is the final phase of a multi-year Richland County countywide study. Prior grants funded data development.
 - **Recommended Next Steps:** Same workflow as Bond County. Coordinate the 90-day appeal period, resolve any technical challenges, issue effective FIRM. Consider noting that Bond County (22-02) and Richland County (22-03) are running concurrently under the same PM — ensure workload is manageable within the performance period.
-

ISWS-22-04: Cook County — Poplar/Spring Creek PMR (Additional Funds)

- **Activity Type:** Flood Risk Project (FRP) — Physical Map Revision (PMR), Post-Preliminary Processing supplemental funding
- **Phase:** Post-Preliminary — **Due Process & Final Map Production and Distribution.** This is supplemental/additional funding on top of a prior PMR award to complete the Poplar Creek and Spring Creek watershed PMR in Cook County.
- **Scope:** Cook County portions of the Poplar and Spring Creek watersheds, covering Cook County Unincorporated Areas, City of Elgin, and eleven villages (Barrington, Barrington Hills, Bartlett, East Dundee, Hanover Park, Hoffman Estates, Inverness, Schaumburg, South Barrington, Streamwood). This additional award funds Task 24 (Post-Preliminary Map Production / Due Process) needed to complete the PMR through final effective map, going beyond what was funded under the original PMR MAS.
- **Deliverables:** Due process materials, final FIRM panels and FIS, effective map issuance.
- **Period:** 09/01/2022 – 09/30/2025
- **Budget:** \$125,000 (additional funds; no leverage)
- **Multi-year:** Yes — explicit continuation of a prior PMR award. This MAS represents the final funding injection to close out the Cook County Poplar/Spring Creek PMR.

- **Recommended Next Steps:** Complete due process and appeal period management. Issue effective FIRM panels for Cook County Poplar/Spring Creek watershed. Confirm Kane County companion project (22-05) is synchronized — both counties share the same watershed and the effective FIRM date should align.
-

ISWS-22-05: Kane County — Poplar/Spring Creek PMR (Additional Funds)

- **Activity Type:** Flood Risk Project (FRP) — Physical Map Revision (PMR), Post-Preliminary Processing supplemental funding
 - **Phase:** Post-Preliminary — **Due Process & Final Map Production and Distribution** (companion to 22-04 Cook County, same watershed).
 - **Scope:** Kane County portions of Poplar and Spring Creek watersheds, covering Kane County Unincorporated Areas, City of Elgin, Villages of Bartlett and South Elgin. Same structure as 22-04: additional funds to complete Post-Preliminary Processing / Due Process and advance to effective FIRM.
 - **Deliverables:** Due process materials, final FIRM panels, effective map issuance.
 - **Period:** 09/01/2022 – 09/30/2025
 - **Budget:** \$58,000 (additional funds; no leverage)
 - **Multi-year:** Yes — continuation of prior Kane County PMR award; companion project to Cook County 22-04.
 - **Recommended Next Steps:** Coordinate closely with Cook County (22-04) project timeline. Complete due process simultaneously so both counties issue effective FIRMs together for a coherent Poplar/Spring Creek watershed FIRM update. Confirm FEMA Region 5 concurs on joint effective date.
-

ISWS-22-07: Embarras River — Hydrology Analysis and Channel/Bridge Survey

- **Activity Type:** Flood Risk Project (FRP) — Data Development (Survey Data Capture + Hydrology Data Capture)
- **Phase:** Phase 2 of a multi-phase Embarras River countywide DFIRM program — **Survey and Hydrology**. Survey and hydrology data are intermediate steps; hydraulics, floodplain mapping, preliminary, and effective FIRM production all remain for future phases.
- **Scope:** Embarras River mainstem, **198.36 riverine miles**, spanning 8 counties (Lawrence, Crawford, Richland, Jasper, Cumberland, Coles, Douglas, Champaign) and major communities including Lawrenceville, Newton, Charleston, and Villa Grove. Work includes: (1) hydrology analysis for the full Embarras mainstem using Bulletin 17C stream gage analysis + USGS regression equations; (2) field survey acquisition for channel cross-sections and approximately all bridges and culverts along the mainstem. A survey contractor is to be procured (TBD at time of award). ISWS performs QA/QC of survey data and hydrology. Project Outreach and Communication Plan (Task 3) includes risk communication outreach to the 8 counties.
- **Deliverables:** Hydrology Data Capture package (HEC-HMS or equivalent model, frequency analysis, gage analysis), Survey Data Capture package (photos, sketches, cross-sections, bridge/culvert as-built data, spatial files), Project Outreach and Communication Plan; all submitted to MIP.
- **Period:** 09/01/2022 – 09/30/2025
- **Budget:** \$775,000 (survey contractor TBD; no leverage)
- **Multi-year:** Yes — hydrology and survey are precursor steps only. This MAS explicitly does not include hydraulics, floodplain mapping, or preliminary map production. Multiple future MASs will be needed:

hydraulic data capture, floodplain mapping/DFIRM development, preliminary production, due process, and effective FIRM.

- **Recommended Next Steps:** Procure survey contractor via competitive solicitation. Complete hydrology analysis and submit to MIP for FEMA review. Begin hydraulic data capture scoping (future MAS). Plan for multi-county coordination given 8 separate FIRM panels will ultimately need to be updated; consider phasing hydraulic work by HUC-8 sub-watershed.

ISWS-22-08: Kaskaskia River — Pre-Data Development (USACE Model Review + 2D Watershed Modeling)

- **Activity Type:** Flood Risk Project (FRP) — Pre-Data Development (General Data Capture)
- **Phase:** Phase 1 (earliest phase) — **Pre-Data Development / Scoping.** No hydrologic, hydraulic, or mapping deliverables are produced; this phase establishes the study scope and methodology for future data development projects.
- **Scope:** Upper, Middle, and Lower Kaskaskia HUC-8 watersheds, focusing on the counties of **Fayette, Shelby, and Washington** (unmodernized) plus coordination on the mainstem Kaskaskia River (which has an existing USACE model). Two distinct objectives:
- **USACE Kaskaskia Model Review** — Perform a comprehensive review of the USACE's existing Kaskaskia River model and develop a plan (in coordination with USACE and IDNR-OWR) to repurpose it to FEMA regulatory standards.
- **2D Watershed Modeling for Fayette/Shelby/Washington** — Develop 2D watershed-scale models at the HUC-10 level using General Data Capture MIP tasks. Models serve as a scoping tool to determine study needs and methods for future data development projects in these three un-modernized counties. Anticipated deliverables: 2D watershed models, proposed study lines, identification of non-levee features, and a recommendations report. Many 2D models are expected to carry forward into future data development with minimal enhancement.
- **Deliverables:** USACE model review report and enhancement plan; 2D watershed models for Fayette/Shelby/Washington County HUC-10 subwatersheds; proposed study lines; non-levee features identification; recommendations report for future data development.
- **Period:** 09/01/2022 – 09/30/2025
- **Budget:** \$899,500 (largest single FRP award in the portfolio; no leverage)
- **Multi-year:** Yes — explicitly a scoping/pre-data development phase. Multiple future MASs are required: full data development (hydrology, hydraulics, survey) for Fayette/Shelby/Washington Counties, plus a separate USACE Kaskaskia mainstem hydraulic update MAS.
- **Recommended Next Steps:** Coordinate USACE model review with USACE Rock Island/St. Louis districts and IDNR-OWR early in grant period to avoid scheduling delays. Deliver 2D watershed models and recommendations report to inform FFY2023 or FFY2024 data development MAS proposals. Use this scoping work to develop accurate cost estimates for subsequent data development MASs in Fayette, Shelby, and Washington Counties.

ISWS-22-09: Kishwaukee Watershed — Survey Data Capture

- **Activity Type:** Flood Risk Project (FRP) — Survey Data Capture (Phase 1 of multi-phase Kishwaukee data development)
 - **Phase:** Phase 1 — **Survey Only**. No hydrology or hydraulics are included in this phase; survey data is being acquired to support future Zone AE studies.
 - **Scope:** Kishwaukee HUC-8 watershed, covering **DeKalb and McHenry Counties** and communities including Sycamore, Marengo, Crystal Lake, Huntley, Lake in the Hills, and Lakewood. Approximately **55 bridge or culvert structures** to be surveyed along with channel cross-sections. ISWS will procure a survey contractor (TBD); ISWS staff perform QA/QC of all survey data and documentation to FEMA data capture standards. A Project Outreach and Communication Plan (POCP) is also funded under this phase to maintain engagement with Kishwaukee watershed communities.
 - **Deliverables:** Survey Data Capture package (photos, sketches, survey data, supplemental data, as-built data, spatial files) for ~55 structures plus channel cross-sections; Project Outreach and Communication Plan; all submitted to MIP.
 - **Period:** 09/01/2022 – 09/30/2025
 - **Budget:** \$525,000 (survey contractor TBD; no leverage)
 - **Multi-year:** Yes — MAS explicitly states this is "this phase of the project" and a "future funding phase" will be needed to develop Zone AE studies using this survey data. Hydrology, hydraulics, floodplain mapping, and all subsequent DFIRM production tasks remain for future MASs.
 - **Recommended Next Steps:** Procure survey contractor early. Upon delivery and QA/QC acceptance of survey data, develop FFY2023/FFY2024 MAS proposal for Kishwaukee Hydrology and Hydraulics Data Capture. Ensure community contact list (from POCP) is maintained for future public meetings. Note DeKalb and McHenry County paneling will need coordination for the final DFIRM.
-

ISWS-22-10: Community Outreach and Mitigation Strategies (COMS) SOW

- **Activity Type:** Community Outreach and Mitigation Strategies (COMS)
- **Phase:** Annual program cycle — not a study phase toward a specific FIRM.
- **Scope:** Statewide outreach and community capability-building activities. Specific activities include: (1) COMS Engagement Plan (contained in State Business Plan); (2) Website maintenance and updates for <https://www.illinoisfloodmaps.org/> and the statewide community contact database; (3) Training and Community Capability Development — NFIP 101 workshops, MT-2 and LOMR training, and additional technical workshops; (4) Mentoring through the CTP Mentorship program including Best Practice write-ups for national sharing via FEMA CTP Collaboration Center. Note: if this COMS SOW had not been funded, Global Outreach for Mapping and Mentoring tasks would have shifted to the PM SOW (22-01).
- **Deliverables:** Updated Engagement Plan, website updates, community contact database, NFIP 101 workshop(s), MT-2/LOMR training event(s), technical workshop, CTP Best Practice write-up(s), mentoring documentation.
- **Period:** 09/01/2022 – 09/30/2023
- **Budget:** \$125,000 (no leverage)
- **Multi-year:** No — annual SOW. Amendment 22-10A (see below) modified scope language but not funding.

- **Recommended Next Steps:** Renew COMS SOW for FFY2023. Ensure training content is updated to reflect new FEMA data capture standards (Nov. 2021 Technical Reference). Coordinate NFIP 101 and MT-2 training timing with community engagement milestones for active FRP projects (Kishwaukee, Embarras) to capture audiences most relevant to ongoing mapping.
-

ISWS-22-10A: COMS SOW Amendment

- **Activity Type:** SOW Amendment (modification to ISWS 22-10 COMS)
 - **Phase:** N/A — administrative amendment only
 - **Scope:** Revises the language in Section 2.2 (Strategic Planning for Community Outreach and Engagement) of ISWS 22-10. Removes equity-focused language around identifying "barriers or inequities," addressing "marginalized communities," and closing "equity gaps" from the Community Prioritization activity. Replaces with simplified language: "identify any barriers in a community and help develop a better approach to serve the whole community." All other scope and all deliverables from the original 22-10 SOW remain valid and in effect.
 - **Deliverables:** No additional deliverables. Amendment replaces specific language only.
 - **Period:** Same as 22-10 (09/01/2022 – 09/30/2023)
 - **Budget:** \$125,000 — **no change**. No additional funds allocated.
 - **Multi-year:** N/A
 - **Notes:** Amendment was signed by Glenn Heistand and John Wethington on **05/28/2025** — well after the original performance period ended (09/30/2023). This is a retroactive scope modification.
 - **Recommended Next Steps:** Confirm with FEMA Region 5 that the amendment is properly executed in ND Grants. Ensure the revised Community Prioritization language is reflected in future COMS SOWs.
-

ISWS-22-11: White County — Saline/Skillet HUC-8 Data Development

- **Activity Type:** Flood Risk Project (FRP) — Data Development (Hydrology + Hydraulics)
- **Phase:** Continuation phase — **Data Development for last remaining unmodernized streams in White County**. Prior MASs (in earlier grant years) funded data development in the Little Wabash HUC-8 and Lower Wabash HUC-8 watersheds within White County. This is the final data development phase for the county, completing coverage of all CNMS-unverified stream lines.
- **Scope:** White County (with geographic spillover into Gallatin County), within the **Saline and Skillet HUC-8 watersheds**. Study target: **23.9 riverine miles** of effective Zone A streams (currently unmapped in detail). These are the last streams in White County lacking verified mapping. ISWS will perform hydrology and hydraulics data capture to develop Zone AE delineations. Audience: White County, Gallatin County, Village of Norris City.
- **Deliverables:** Hydrology Data Capture package, Hydraulics Data Capture package (1D or 2D models for 23.9 miles), Floodplain Mapping Data Capture, Draft FIRM Database — all submitted to MIP for QA/QC and FEMA review.
- **Period:** 09/01/2022 – 09/30/2025
- **Budget:** \$53,700 (no leverage — smallest FRP MAS in portfolio)

- **Multi-year:** Yes — continuation of a series of White County data development MASs. The narrative explicitly references prior MASs (Little Wabash + Lower Wabash). A future MAS will be needed to produce preliminary maps, distribute, complete due process, and issue the effective FIRM for White County.
 - **Recommended Next Steps:** Complete hydrology and hydraulic analysis for the 23.9 miles of Zone A streams. Submit data to MIP and obtain FEMA QA/QC acceptance. Develop preliminary map production MAS for White County in the next grant cycle to bring the full county to effective FIRM status.
-

Cross-Cutting Observations

1. Portfolio Spans All Mapping Phases Simultaneously

This FFY2022 portfolio reflects a well-distributed workload across the full FIRM lifecycle:

- **Scoping/Pre-Data:** Kaskaskia (22-08)
- **Survey-only:** Kishwaukee (22-09), Embarras survey component (22-07)
- **Hydrology/Data Development:** Embarras (22-07), White County (22-11)
- **Post-Data / Preliminary through Effective:** Bond County (22-02), Richland County (22-03), Cook/Kane PMRs (22-04/22-05)
- **Program support:** PM (22-01), COMS (22-10/10A), LOMR (22-LOMR)

This spread is healthy but also means Glenn Heistand is PM on 10 of the 11 projects simultaneously.

2. Multiple Projects Are Early Phases Requiring Substantial Future Investment

Three of the seven FRP MASs are explicitly early-phase:

- **Kishwaukee (22-09):** Survey only → needs hydrology, hydraulics, floodplain mapping, preliminary, and effective FIRM (4–5 future MASs)
- **Embarras (22-07):** Survey + hydrology → needs hydraulics, floodplain mapping, preliminary, and effective FIRM (3–4 future MASs)
- **Kaskaskia (22-08):** Pre-data scoping → needs full data development for Fayette/Shelby/Washington Counties + USACE mainstem update (3–5 future MASs per county)

These represent significant future grant commitments and should be tracked in the CNMS.

3. Two Projects Converging Toward Effective FIRM in This Cycle

Bond County (22-02) and Richland County (22-03) are both in their final phases (QR2 through Effective), and Cook/Kane County (22-04/22-05) PMRs are also in their final due-process phase. These should be prioritized for community meetings, due process management, and effective date coordination with FEMA.

4. Poplar/Spring Creek PMR Split Across Two Counties

The Cook County (22-04) and Kane County (22-05) PMRs are companion projects covering the same Poplar/Spring Creek watershed. They should be tracked together and their effective FIRM dates synchronized. The smaller Kane County budget (\$58K vs. \$125K) likely reflects a smaller geographic share of the watershed.

5. Kaskaskia Pre-Data is the Largest Single Award at \$899,500

The scope is ambitious: USACE model review plus 2D watershed modeling for three counties. Given the scale and multi-agency coordination required (USACE, IDNR-OWR, 40+ communities), this project carries the highest schedule risk in the portfolio and should receive active monitoring.

6. White County Is Closing Out a Multi-Year County Study

At only \$53,700, White County (22-11) represents the last piece of a multi-year countywide effort. A small preliminary-through-effective map production MAS should be queued for a future grant year to complete the countywide DFIRM.

7. COMS Amendment (22-10A) Signed After Performance Period

The amendment to the COMS SOW was signed on 05/28/2025, roughly 20 months after the original 09/30/2023 performance end date. This should be clarified with FEMA Region 5 to ensure the administrative record is correct. The funding total was unchanged.

8. Total Portfolio Budget Summary

Project ID	Project Name	Budget
ISWS-22-LOMR	Statewide LOMR Review	\$277,500
ISWS-22-01	Program Management	\$85,000
ISWS-22-02	Bond County Countywide DFIRM	\$295,000
ISWS-22-03	Richland County Countywide DFIRM	\$290,000
ISWS-22-04	Cook Co Poplar/Spring PMR (Addl)	\$125,000
ISWS-22-05	Kane Co Poplar/Spring PMR (Addl)	\$58,000
ISWS-22-07	Embarras River Hydrology + Survey	\$775,000
ISWS-22-08	Kaskaskia Pre-Data Development	\$899,500
ISWS-22-09	Kishwaukee Survey	\$525,000
ISWS-22-10	COMS SOW	\$125,000
ISWS-22-10A	COMS SOW Amendment	\$0
ISWS-22-11	White County Data Development	\$53,700
TOTAL		\$3,508,700