



FEMA

**Illinois State Water Survey
COOPERATING TECHNICAL PARTNERS (CTP)
PROGRAM MANAGEMENT (PM)
STATEMENT OF WORK (SOW)**

PM SOW No. ISWS20-01

In accordance with the CTP Partnership Agreement dated September 9, 2013 between Illinois State Water Survey (herein referred to as “CTP”) and the Federal Emergency Management Agency (FEMA), PM SOW No. ISWS20-01 is as follows:

DISCLAIMER (do not delete): In recognition of the MIP Studies Redesign which was deployed in June 2017, FEMA Region V has made an effort to update the accompanying “R5_MAS_SOW_Workbook” to align with terminology, projects, purchases and tasks in the redesigned MIP. The Region acknowledges that the signed SOW may or may not contain the required sections, tables, scope or terminology that is fully aligned with the FEMA Region V Workbook. Due to the aforementioned reasons, the “R5_MAS_SOW_Workbook” will be treated as the sole source for creating and obligating projects, purchases and tasks in the redesigned MIP.

CONTENTS

SECTION 1 – OBJECTIVE AND SCOPE	3
SECTION 2 – PERIOD OF PERFORMANCE.....	7
SECTION 3 – FUNDING/LEVERAGE	7
SECTION 4 – STANDARDS	8
SECTION 5 – SCHEDULE.....	8
SECTION 6 – CONTRACTORS	8
SECTION 7 – REPORTING	9
SECTION 8 – PROJECT COORDINATION	11
SECTION 9 – PROTECTION OF PRIVACY INFORMATION.....	11
SECTION 10 – POINTS OF CONTACT	13

SECTION 1 – OBJECTIVE AND SCOPE

The objective of the Program Management (PM) tasks and activities documented in this Statement of Work (SOW) is to recognize activities undertaken by Cooperating Technical Partners (CTPs) as part of the active process of managing multiple projects for **State of Illinois**. This is broader than individualized project management, which should be covered more directly in any other assigned Mapping Activity Statements (MASs). All processes and deliverables shall be completed in accordance with the Federal Emergency Management Agency (FEMA) Standards for Flood Risk Analysis and Mapping, last updated November 2019, located on FEMA’s website at www.fema.gov/guidelines-and-standards-flood-risk-analysis-and-mapping. These guidelines and standards (www.fema.gov/media-library/assets/documents/35313) define the specific implementation of the statutory and regulatory requirements for National Flood Insurance Program (NFIP) flood risk projects and address the performance of related Risk Mapping, Assessment, and Planning (Risk MAP) activities.

This PM SOW will be completed by the following Mapping Partners:

- **Illinois State Water Survey.**

PM tasks and activities cannot result in the production of a Flood Insurance Rate Map (FIRM). Tasks that can be accomplished under this PM SOW are as follows (please click/check the box of the activities included in this SOW):

☒	State and Local Business Plans and/or Updates (required)
☒	Global Program Management Activities (required)
☒	Global Outreach for Mapping
☐	Training to State and Local Officials
☐	Mitigation Planning Technical Assistance
☐	Staffing
☐	Technical Pilot Projects
☐	Mentoring and Best Practices
☐	Minimal Map Printing
☐	Coordinated Needs Management Strategy (CNMS)
☐	Programmatic Quality Assurance / Quality Control (QA/QC) Plans

Contractor support may be used for all activities except staffing and mentoring, which must be completed by the CTP.

All supporting data must be retained for 3 years from the date a funding recipient submits its final expenditure report and closeout to FEMA. *Your organizational access to the MIP signifies that you have access to PII. As such, please ensure you are meeting the requirements in the DHS standard terms and conditions (Term and Condition V) to appropriately protect said information.*

State and Local Business Plans and/or Updates (Required)

Responsible Mapping Partner: **Illinois State Water Survey in collaboration with the Illinois Department of Natural Resources, Office of Water Resources.**

Scope: State and Local Business Plans and/or Updates must be submitted for a partner to receive funding for program management in Fiscal Year 2021 (FY 2021). Plans must document the capabilities and accomplishments of the partner; explain the CTP's vision for implementing or participating in Risk MAP, such as describing how the partner's activities advance the vision, goals, and objectives of Risk MAP (including encouraging communities to take action to mitigate risk); include updates from previous years' activities (if applicable); identify flood hazard mapping needs based on physical, climatological, or engineering methodology changes and document these mapping needs to be included in the CNMS GIS data model; and provide recommendations to FEMA regarding future Risk MAP projects within the state or local jurisdiction.

CTPs who also receive an award for the Community Outreach and Mitigation Strategies (COMS) SOW may combine the Business Plan requirements of the PM and COMS awards into a single deliverable, with approval from the FEMA Regional Project Officer. The combined Business Plan must include all required elements of the PM Business Plan and the COMS Business Plan.

ISWS will collaborate with the Illinois Department of Natural Resources/ Office of Water Resources (IDNR/OWR) a CTP, to prepare a joint business plan for the State of Illinois.

Standards: All State and Local Business Plans and/or Updates work shall be performed in accordance with the standards specified in Section 4 – Standards.

Deliverables: The CTP shall deliver the following checked item(s) to the FEMA Regional Project Officer (please click/check the box of the deliverables included in this SOW):

☒	Business Plan
☐	Other: {Insert additional details}

Global Program Management (Required)

- **Responsible Mapping Partner:** Illinois State Water Survey.

Scope: Program management is the active process of managing multiple related projects that need to meet or exceed predefined performance metrics. Specific metrics are defined on a region-by-region basis, and it is recommended to include and/or reference specific relevant metrics as appropriate in this document. Efforts across a program should be aligned and integrated toward the accomplishment of Risk MAP goals.

PM activities will typically occur in the areas of integration, scope, schedule, cost, quality, human resources (staffing, training, resource enablement), communication, risk, and/or procurement. Some efforts may extend beyond the scope of work defined in the SOW or specific project MAS.

The ISWS Coordinated Hazard and Mapping Program (CHAMP) staff carry out the tasks for FEMA projects. These staff are expected to earn and maintain Certification as a Floodplain Managers (CFM). Maintaining the CFM status of CHAMP staff is part of the management performance and quality assurance protocols for the program. Other specialized certifications to maintain high quality performance standards include Professional Engineer, Geographic Information Systems Professional, and American Institute of Certified Planners. Continuing education credits must be earned annually to maintain certification. Attendance at Illinois Association for Floodplain and Stormwater Management (IAFSM), Illinois Geographic Information Systems Association (ILGISA), Association of State Floodplain

Managers (ASFPM), American Planning Association (APA) and other professional conferences, and FEMA training courses, conferences, and webinars provides the opportunity to earn required continuing education credits.

Project risks identified in the Mapping Activity Statements and CTP Performance Metrics under this grant will be reviewed quarterly and updates provided with the Quarterly Reports submitted through ND Grants.

Standards: All Global PM Activities work shall be performed in accordance with the standards specified in Section 4 – Standards.

Deliverables: The CTP shall deliver the following checked item(s) to the FEMA Regional Project Officer (please click/check the box of the deliverables included in this SOW):

☒	PM Plan integrated in the Business Plan
☒	Other: Updated project risk assessments and CTP Performance Metrics included in quarterly reports.

*****Note: The Global Outreach for Mapping sub-section should be deleted if global outreach activities are not included in this scope of work. This instructional note should be deleted prior to application submission.**

Global Outreach for Mapping

If doing a COMS SOW as well, this activity should be placed in COMS and removed/referenced here.

Responsible Mapping Partner: Illinois State Water Survey.

Scope: The Outreach project or activities for a PM SOW can best be understood as a process that enhances the understanding of the overall NFIP flood mapping program, including flood risks and hazard identification. This task does not include the Outreach activities for a specific mapping project that begins during the project Discovery phase and continues through the map production and post- preliminary phases.

Note: Communication and Outreach activities described in this task are meant to be supplemental or complementary efforts to those identified in the Community Engagement tasks listed in the COMS SOW or the Flood Risk Project MAS. CTPs and the FEMA Region are responsible for confirming no duplication of effort in other awards (grants, cooperative agreements, interagency agreements and contracts).

The overarching goal for outreach is to create a climate of understanding and ownership of the mapping process at the state, tribal, and local levels. Well-planned outreach activities can ensure a more positive interaction throughout the Risk MAP process. These outreach activities can also assist FEMA and other members of the Project Management Team (PMT) in responding to Congressional inquiries. The CTP plans to continue Outreach activities to fulfill its strategy to educate communities on the necessary standards and benefits of developing better flood risk information.

The CTP will work with the FEMA Regional Office during the initiation of this activity to determine or understand the Outreach Plan. The FEMA Regional Office will have access to many outreach tools that have been developed for this process that can be utilized or customized. All communication with local governments will be done in accordance with 44 CFR Part 66.

The Mapping Partner shall notify FEMA and all applicable parties of all meetings with community officials at least two weeks prior to the meeting (with as much notice as possible). FEMA and/or its contractor may or may not attend the community meetings.

The ISWS has a history of providing technical data and support to communities, conducting applied research, publishing, and presenting results. In general, ISWS staff take advantage of opportunities to engage the public and provide technical data and support to reduce losses due to flooding. Specific activities envisioned are as follows:

The Illinois Association for Floodplain and Stormwater Management (IAFSM) conducts workshops and conferences as well as providing a bi-monthly newsletter. Community officials and engineers who represent communities look to IAFSM for leadership in floodplain management and flood risk mitigation. ISWS staff support IAFSM serving as officers and committee chairs. ISWS staff contribute articles to the newsletter and present at workshops and conferences providing training, education, and updates to communities and engineers on FEMA standards, products, and best practices. ISWS has a booth at the annual Illinois conference to demonstrate FEMA products developed in Illinois. ISWS staff in this leadership role are recognized as experts in flood hazard identification and risk management, developing and maintaining relationships with community leaders and professionals involved with floodplain and stormwater management. ISWS staff participate in the Rapid Assistance Flood Team (RAFT) deployment supported by IAFSM assisting local floodplain managers with post disaster damage assessments.

ISWS staff are active in the Illinois Geographic Information Systems Association (ILGISA). ISWS staff serve as officers and assist with annual conferences. ISWS has a booth at conferences to demonstrate FEMA products as well as presenting on FEMA projects. Communities send GIS staff to this conference and this provides an opportunity to educate them about FEMA GIS products, in particular the DFIRM geodatabase and Flood Risk Database.

The Association of State Floodplain Managers (ASFPM) is a national organization of professionals interested in floods, floodplain management and related topics. IAFSM is a state Chapter of ASFPM. ISWS staff support ASFPM activities in a variety of ways including serving as officers, on committees, presenting through hosted webinars and at the national conference.

ISWS has a booth at the Annual Illinois Emergency Management Agency Training Summit.

ISWS maintains a web site hosting Discovery and other outreach products including reports and geodatabases, studies that are in progress, and providing links to relevant FEMA web sites.

Standards: All Outreach activities shall be performed in accordance with the standards specified in Section 4 – Standards.

Deliverables: The CTP shall deliver the following checked item(s) to the FEMA Regional Project Officer (please click/check the box of the deliverables included in this SOW):

☐	Outreach Plan
☐	Report detailing outreach and coordination activities, including backup or supplemental information used in writing the report
☒	Business Plan update describing (in detail) the outreach activities

☒	Updates to CTP's website
☐	Other: {Insert additional details}

SECTION 2 – PERIOD OF PERFORMANCE

The activities outlined in this SOW will be completed as specified in the Cooperative Agreement Funding Opportunity Announcement, Award Notice, and/or Articles of Agreement. The SOW may be terminated at the option of FEMA or the CTP in accordance with the provisions of the Partnership Agreement dated **September 09, 2013**. If the SOW is terminated, all products produced to date must be returned and the remaining funding, provided by FEMA for this SOW, from uncompleted activities will be returned to FEMA.

SECTION 3 – FUNDING/LEVERAGE

FEMA is providing funding, in the amount of **\$70,000**, to the CTP for the completion of this PM SOW. The CTP shall provide any additional resources required to complete the assigned activities for this PM SOW. The leverage listed below is based on Blue Book values or actual costs where Blue Book values do not exist. The current Blue Book is dated April 2017 and can be downloaded from FEMA's Information Resource Library at <https://www.fema.gov/media-library/assets/documents/8978>.

Table 3.1: Contribution and Leverage

<i>Project Task</i>	<i>FEMA Contribution</i>	<i>Partner Contribution (CTP Only)</i>	<i>% Partner (CTP Only) Leverage (of Total Project Task Cost)</i>	<i>Total Project Cost</i>
State and Local Business Plans and/or updates (required)	\$20,000	\$0	\$0	\$20,000
Global Program Management (required)	\$20,000	\$0	\$0	\$20,000
Global Outreach for Mapping	\$30,000	\$0	\$0	\$30,000
TOTAL FUNDING AMOUNTS:	\$70,000	\$0	\$0	\$70,000

See R5_MAS_SOW worksheet tab "20-01_PM_SOW"

SECTION 4 – STANDARDS

The standards relevant to this SOW are presented in FEMA Policy 204-078-1 Standards for Flood Risk Analysis and Mapping, Revision 10, dated November 2019, located at <http://www.fema.gov/media-library/assets/documents/35313>. Additional information, along with links to Guidance, Technical References, Templates, and other resources that support these standards, may be accessed and/or downloaded from the FEMA Flood Hazard Mapping website at <http://www.fema.gov/guidelines-and-standards-flood-risk-analysis-and-mapping>. FEMA is in the process of updating existing guidance. In the meantime, CTPs may refer to historical documents for assistance. Additionally, CTPs and their sub-awardees must comply with FEMA’s Federal Regulations in Chapter 44 of the Code of Federal Regulations (44 CFR Parts 1-362) and the appropriate year CTP Notice of Funding Opportunity and Agreement Articles. CTPs should also coordinate with their regional office to determine additional standards that should be met.

SECTION 5 – SCHEDULE

The activities documented in this SOW shall be completed in accordance with Table 5.1: PM Task Deliverables Schedule. If changes to this schedule are required, the CTP shall coordinate with FEMA and other necessary Mapping Partners in a timely manner. Please also identify to whom the products associated with each task are to be submitted to (i.e., community, FEMA Regional Project Officer, etc.).

Table 5.1: PM Task Deliverables Schedule

<i>Project Task</i>	<i>Baseline Start Date</i>	<i>Baseline End Date</i>
State and Local Business Plans and/or updates (required)	07/01/2020	06/30/2021
Global Program Management (required)	07/01/2020	09/30/2024
Global Outreach for Mapping	07/01/2020	09/30/2024

See R5_MAS_SOW worksheet tab “20-01_PM_SOW”

SECTION 6 – CONTRACTORS

The CTP does not intend to use the services of a contractor for this SOW. No transfer of funds to agencies other than those identified in the approved cooperative agreement application shall be made without prior approval from FEMA. The CTP shall ensure that the procurement for all contractors, if any are used for this SOW, complies with the requirements of 2 CFR Part 200.

Guidance provided in this part includes, but is not limited to, contract administration and recordkeeping, notification requirements, review procedures, competition, methods of procurement, and cost and pricing

analysis. 2 CFR Part 200 may be viewed online at <http://www.ecfr.gov/cgi-bin/text-idx?SID=cc011f4fb962e68cb0da4bc91e8fbb43&mc=true&node=pt2.1.200&rgn=div5>.

SECTION 7 – REPORTING

Financial Reporting: Because funding has been provided to the CTP by FEMA, financial reporting requirements for the CTP will be in accordance with Cooperative Agreement Funding Opportunity Announcement, Articles of Agreement, or Award Notice for this SOW. The CTP shall also refer to 2 CFR Part 200. The CTP shall provide financial reports to the FEMA Regional Project Officer and Assistance Officer in accordance with the terms of the signed Cooperative Agreement for this SOW.

The **ISWS through the University of Illinois** shall provide financial reports to the FEMA Regional Project Officer and Assistance Officer in accordance with the terms of the signed Cooperative Agreement for this SOW.

Performance Reporting: Recipients are responsible for providing a signed performance report using the required list of information shown in the Notice of Funding Opportunity (NOFO) (or and old SF-PPR if you prefer) on a quarterly basis throughout the period of performance, including partial calendar quarters as well as for periods where no grant award activity occurs. The CTP shall refer to 2 CFR Part 200 to obtain minimum requirements for progress reporting. The FEMA Regional Project Officer, as needed, may request additional information on progress.

The CTP may meet with FEMA and/or its contractor(s) as frequently as needed to review the progress of the project in addition to the quarterly financial and status submittals. These meetings may alternate between the FEMA Regional Office, the **Illinois State Water Survey** office, and conference calls, as necessary.

The CTP must report performance of the grant in conjunction with the progress reporting. The performance of the CTP is measured by the following criteria. If you are completing a PM project in conjunction with a Flood Risk Project MAS, then you may use the measures outlined in that MAS based on the 2020 CTP Performance Measures Matrix. Quantitative Targets for performance measures will be defined using the ***FY2020 DHS NOFO for CTPs Appendix D Performance Measure References, “CTP Performance Measures Matrix*** in conjunction with your FEMA PM and defined in Table 7.1: Performance Measures Targets.

Table 7.1: Performance Measures Targets

See CTP_Metrics_2020. xlxs for summary of all ISWS Performance Measures Targets

Output Measurement Options	Recorded Metric Unit/Scale	Program Management
		ISWS20-01
1. Increase of [#/%] website hits within [# of days] after mapping update 2. Increase of [%] of viewership to site within [# of days] after meeting or outreach opportunity 3. Update website by posting new data or information within [#] days of new data completion. 4. Share State Risk MAP prioritization list, Business Plan, and Risk MAP Strategy on organization's website within [#] days of completion.	Achieved / Not achieved	4. Share State Risk MAP prioritization list, Business Plan, and Risk MAP Strategy on organization's website within 30 days of completion.
1. Draft products require less than [#] revisions from FEMA or its contractors. 2. Risk MAP products will be provided to the appropriate entity within [# of days] of final product. 3. Final project data will be uploaded to the MIP within [# of days] of completion. 4. [# of] training participants.	Achieved / Not achieved	IAFSM conference training and presentations -see business plan
3. Coordinate with State Hazard Mitigation officer or Risk MAP Coordinator to develop or update [#] action(s) and progress annually.	Achieved / Not achieved (mitigation action initiated)	Assist with State HMGP annual update, record date
0.92 to 1.08	SPI score (EV/planned value) CPI score (EV/actual cost)	0.92 to 1.08
4. Maintenance of equipment and supplies, such as hardware, software, licenses, certifications, etc. that are necessary to complete, review, monitor and report on the work	Achieved / Not achieved	0.5 FTE non-federal support. See business plan for activities.
[Rating] of quality partnerships through quarterly survey with FEMA staff	Scale of 1 to 5, 1=objectives not achieved; 5=excelled at achieving objectives	Goal 5
Monthly updates for all cases, including (%) of active tasks per	Achieved / Not achieved	Monthly calls with FEMA & IDNR/OWR
2. Ongoing and regular coordination with other state/local offices to discuss agency's prioritization process for Risk MAP projects as well as schedules, meetings, strategy development and stakeholder engagement.	Achieved / Not achieved	Monthly calls with FEMA & IDNR/OWR Attend Regional Meetings

Earned Value Data Entry:

Effective for all FY20 and later funding, FEMA is improving the processes for tracking regional cost allocations and the status of funds for Flood Risk Projects, which includes studies and other investments. For all investments the Region will provide guidance on the tasks that will be used to track Earned Value. Please see the MAS / SOW worksheet tab “PM_SOW” for additional details.

If there are tasks that fall outside the Mapping Information Platform (MIP) Workflow associated with PM tasks, the MIP cannot be used to set baselines and track progress against these baselines. However, the FEMA Regional Office and the CTP should set a cost and schedule baseline at the beginning of the project and review it quarterly when assessing the status of the project. The Project Officer may request additional information regarding status on an ad-hoc basis.

SECTION 8 – PROJECT COORDINATION

Throughout the project, all members of the Project Team will coordinate, as necessary, to ensure that activities, products, and deliverables meet FEMA requirements and contain accurate, up-to-date information. Coordination activities shall include:

- Meetings, teleconferences, and video conferences with FEMA and other Project Team members as needed.
- Telephone conversations with FEMA and other Project Team members on a scheduled monthly basis and an ad hoc basis, as required;
- E-mail, facsimile transmissions, and letters, as required.

SECTION 9 – PROTECTION OF PRIVACY INFORMATION

To accomplish the tasks outlined in this scope, FEMA will provide the CTP access to Risk Analysis Management (RAM) which includes all PII collected in RAM as outlined in DHS/FEMA/PIA-045 Hazard Mitigation Planning and Flood Mapping Products and Services Support Systems.

<https://www.dhs.gov/publication/dhsfemapia-045-hazard-mitigation-planning-and-flood-mapping-products-and-services>

The information sharing outlined in this scope authorized by the following System of Records Notice(s) and Routine Use(s): DHS/FEMA-014 Hazard Mitigation Planning and Flood Mapping Products and Services Records System of Records. <https://www.federalregister.gov/documents/2017/10/25/2017-23205/privacy-act-of-1974-system-of-records>

When necessary to accomplish a function related to this system of records, CTPs (term used to include any subrecipients and/or contractors used by the CTP for this work) must comply with the Privacy Act. Individuals provided information under this routine use are subject to the same Privacy Act requirements and limitations on disclosure as are applicable to DHS officers and employees.

The mapping program for the NFIP, implemented through Risk MAP, is established through the National Flood Insurance Act of 1968, as amended and the Biggert-Waters Flood Insurance Reform Act of 2012 (BW-12), as amended (42 U.S.C. 4001 et seq.). The mapping program is governed by the implementing regulations at Code of Federal Regulations - Title 44 (44 CFR) parts 59-72.

The CTP will limit access to the PII provided by FEMA under this contract only to the CTP’s authorized personnel who need to know the information to accomplish the tasks outlined in this contract.

Definition. As used in this section, “personally identifiable information” means information that can be used to distinguish or trace an individual's identity, either alone or when combined with other information that is linked or linkable to a specific individual. (See Office of Management and Budget (OMB) Circular A-130, Managing Federal Information as a Strategic Resource).

- A. The CTP will ensure that initial privacy training, and annual privacy training, thereafter, is completed by CTP employees, subrecipients and/or contractors and subcontractors who
 - i. Have access to a system of records.
 - ii. Create, collect, use, process, store, maintain, disseminate, disclose, dispose, or otherwise handle personally identifiable information on behalf of an agency; or
 - iii. Design, develop, maintain, or operate a system of records
- B. FEMA will provide the link to external facing initial privacy training, and annual privacy training thereafter, to CTPs for the duration of this grant.
- C. The CTP shall maintain and, upon request, provide documentation of completion of privacy training to FEMA.
- D. The CTP shall not allow any employee access to a system of records, or permit any employee to create, collect, use, process, store, maintain, disseminate, disclose, dispose or otherwise handle personally identifiable information, or to design, develop, maintain, or operate a system of records unless the employee has completed privacy training, as required by this section.

The CTP will ensure no computer matching, as that term is defined in U.S.C. § 552a(o), will occur for the purpose of establishing or verifying eligibility or compliance as it relates to cash or in-kind assistance of payments under federal benefit programs.

If at any time during the term of this cooperative agreement any part of FEMA PII, in any form, that the CTP obtains from FEMA ceases to be required by the CTP for the performance of the scope, or upon termination of the cooperative agreement, whichever occurs first, the CTP shall, within fourteen (14) days thereafter, promptly notify FEMA and securely return PII to FEMA, or, at FEMA’s written request destroy, un-install and/or remove all copies of such PII in the CTP’s possession or control, and certify in writing to FEMA that such tasks have been completed.

SECTION 10 – POINTS OF CONTACT

The points of contact for this PM SOW are **John Wethington**, the FEMA Regional Project Officer; **Sally McConkey**, the Project Manager for **Illinois State Water Survey**; or subsequent personnel of comparable experience who are appointed to fulfill these responsibilities. When necessary, any additional FEMA assistance should be requested through the FEMA Regional Project Officer.

Each party has caused this SOW to be executed by its duly authorized representative.



08/10/ 2020

Sally McConkey
Project Manager

Date

John Wethington
Regional Project Officer
Federal Emergency Management Agency, Region 5

Date

Julia McCarthy
Risk Analysis Branch Chief
Federal Emergency Management Agency, Region 5

Date

Mary Beth Caruso
Mitigation Division Director
Federal Emergency Management Agency, Region 5

Date