



Illinois State Water Survey

COOPERATING TECHNICAL PARTNERS (CTP)

FEMA-APPROVED COMMUNITY OUTREACH AND
MITIGATION STRATEGIES (COMS)

STATEMENT OF WORK (SOW)

COMS SOW No. **ISWS 23-02**

Fiscal Year 2023



FEMA

This page intentionally left blank

Table of Contents

Document Organization and Instructions	1
1. Part 1 – Custom Statement of Work Information	2
1.1. Project and Point of Contact Information	2
1.2. Tasks and Deliverables to be Completed Under this SOW	4
1.3. Schedule and Performance	24
1.4. Standards	27
1.5. Use of Contractors.....	27
1.6. Reporting and Performance	28
1.7. Privacy and Protection of Personally Identifiable Information	29
2. Part 2 – Available COMS Scope Activities.....	30
2.1. COMS Engagement Plan (Required)	31
2.2. Strategic Planning for Community Outreach and Engagement.....	31
2.3. Meetings and Process Facilitation (if needed)	33
2.4. Mitigation Support.....	34
2.5. Communication and Outreach to Communities	35
2.6. Training and Community Capability Development	35
2.7. Mitigation Planning Technical Assistance	37
2.8. Staffing.....	37
2.9. Mentoring.....	38
2.10. COMS Pilot Projects.....	38
Authorized Representative Signatures	39
List of Tables.....	40
Acronyms	40

Document Organization and Instructions

Cooperating Technical Partners (CTPs) should use this template to apply for an award to complete Community Outreach and Mitigation Strategies activities.

This document is organized into two parts. The goal is to simplify and streamline Statement of Work (SOW) completion and improve its use for both CTPs and the Federal Emergency Management Agency (FEMA).

Part 1 lists SOW elements that the CTP can customize (formatted in tables). These areas also contain required elements which cannot be modified:

- Parts 1.1 – 1.3. In these sections, the CTP will describe the project and identify the scope elements to be completed under this SOW. The CTP can clarify or modify the standard descriptions and deliverables on fundable activities (as shown in Part 2). The CTP will also indicate the schedule for delivery, leverage, budget, performance measures and other related parts of the SOW.
- Parts 1.4 – 1.7. These sections include standard language, to which the CTP is agreeing, that addresses standards, hiring contractors, reporting and performance, and protection of Personally Identifiable Information (PII). The CTP may not edit this language.

Part 2 provides standard language on scope activities that can be funded. If the CTP is applying for an individual fundable activity, they agree to the scope as written in Part 2 under that subsection unless otherwise noted in Part 1. CTPs can customize this language (by note/deliverable additions, subtractions, and other mechanisms) after each scope element in the “Custom Scope Elements” field. If the text is accepted as is, there is no need to copy text from Part 2 into Part 1. It is incorporated by reference.

1. Part 1 – Custom Statement of Work Information

In accordance with the CTP Partnership Agreement referenced in Table 1 between **Illinois State Water Survey** (herein referred to as “CTP”) and FEMA, the following subsections explain the scope to be undertaken by **Illinois State Water Survey** to enhance communication and coordination detailed within this COMS SOW No. **ISWS 23-2**:

1.1. Project and Point of Contact Information

Instructions: Complete Table 1 with the basic project information and points of contact (POCs) for both the CTP and FEMA staff.

Table 1. Project and Point of Contact Information

Information Type	Insert Information
Project Name/Title (if applicable)	COMS SOW
CTP Organization Name:	Illinois State Water Survey
CTP Contractor Working on the activities in this SOW: <i>Optional, only if contractors have already been identified; contractor support may be engaged for all activities except Staffing and Mentoring, which must be completed by the CTP</i>	NA
Sub-Recipient Working on the activities in this SOW: <i>Optional, only if sub-recipients have already been identified; contractor support may be engaged for all activities except Staffing and Mentoring, which must be completed by the CTPS</i>	NA
CTP Partnership Agreement Date:	September 9, 2013
Period of Performance:	09/01/2023 to 09/30/2024
CTP Project Manager:	Glenn Heistand
FEMA Regional Project Officer (PO): <i>When necessary, ask for FEMA assistance through the FEMA Regional PO</i>	John Wethington 5

Information Type	Insert Information
FEMA Funding to Complete this COMS SOW:	\$200,000
CTP Estimated Leverage: <i>Final leverage dollars or units will be entered as applicable in the Manage Data Development Task Workflow in the Mapping Information Platform (MIP). The leverage noted here is an estimate of leverage available at the time when the scope is prepared. It may be refined at any time in the project. See Estimating the Value of Partner Contributions to Flood Mapping Projects “Blue Book” (Blue Book)</i>	NA
Project Team Coordination Activities: <i>During the project, all members of the Project Team will coordinate, as needed, to see that activities, products and deliverables meet FEMA requirements and contain accurate, up-to-date information.</i>	Meetings, teleconferences and video conferences with FEMA and other Project Team members Monthly Telephone or video conversations with FEMA and other Project Team members, scheduled Monthly and as needed Email as needed As Necessary

1.2. Tasks and Deliverables to be Completed Under this SOW

1.2.1. NARRATIVE AND AUDIENCE

Instructions: Complete Table 2 by providing a high-level narrative of the work to be done under this COMS SOW, and the intended audience of the project.

Table 2. Narrative and Audience

Information Type	Insert Information
SOW Narrative:	The ISWS has a history of providing technical data, communication, and support to communities, conducting applied research, publishing, and presenting results. In general, ISWS staff take advantage of opportunities to engage the public and provide technical data and support to reduce losses due to flooding. Specific activities envisioned in this COMS SOW are as follows: The COMS Engagement Plan will be included in the State Business Plan. Communication and Outreach to Communities will be achieved via the existing https://www.illinoisfloodmaps.org/ website, which requires regular maintenance and updates. A statewide community contact database for efficiently communicating with ever-changing public officials also requires regular updates and maintenance. Training and Community Capability Development task includes NFIP 101 workshop, MT-2 and LOMR training, and an additional technical workshop. ISWS-CHAMP staff are actively engaged in mentoring activities through the CTP Mentorship program, including COMS Best Practice write-ups to be shared nationally on the FEMA CTP Collaboration Center. If this COMS SOW is not funded for FFY23 then certain activities and funding will need to be added to the PM SOW, including Global Outreach for Mapping and Mentoring and Best Practices tasks.
Intended Audience:	State of Illinois, including county and local jurisdictions contained therein., herein referred to as “community(ies)”

1.2.2. PROJECT TASKS AND DELIVERABLES

The following 10 tasks can be accomplished under this COMS SOW:

- COMS Engagement Plan (Required).

- Strategic Planning for Community Engagement.
- Meetings and Process Facilitation.
- Mitigation Support.
- Communication and Outreach to Communities.
- Training and Community Capability Development.
- Mitigation Planning Technical Assistance.
- Pilot Projects.
- Internal Partner Support Activities:
 - Mentoring.
 - Staffing.

Note: The Staffing Task refers to the instance in which Staffing is the only COMS task to be performed under this SOW (other than the COMS Engagement Plan, which is required). If the CTP is not performing Staffing, or is performing multiple activities that include Staffing, then the Staffing section of this SOW may not need to be filled out.

The sections below list these tasks and their associated deliverables.

Instructions: Please fill out the appropriate sections for the work you plan to complete. Required information includes 1) budget information, 2) what deliverables will be provided, and 3) descriptions of the detailed scope elements for each relevant task.

Funding information is required for each task. If any staff will be directly funded under this grant, please list all project budget and leverage information for staff in Table 10. Task 8 – Directly Funded Staffing. In the leverage table for each task, please indicate the following:

- **A - FEMA Contribution.** This is the funding FEMA is providing to the CTP to complete this COMS SOW.
- **B - Partner Contribution** These are other required resources that the CTP will provide to complete the assigned activities for this COMS SOW (also known as **Leverage**). Use Blue Book values or actual costs where Blue Book values do not exist. The current Blue Book is dated April 2017, but a revision is expected to be published in 2023. You can download it from FEMA's Information Resource Library at: [Estimating the Value of Partner Contributions to Flood Mapping Projects "Blue Book"](#).
- **A+B – Total Project Cost.** The sum of A and B.

Task 1 – Develop COMS Engagement Plan (Required)

This task is **required** as a condition of COMS funding – see [Part 2.1](#).

Instructions: Add the required information to Table 3. Insert language in the “Custom Scope Elements” field if this is a joint plan with the Program Management (PM) SOW task.

Table 3. Task 1 – Develop COMS Engagement Plan

COMS Task	Mark “X” if task will be done under this SOW	(A) FEMA Contribution	(B) Partner Contribution	(A+B) Total Project Cost			
COMS Engagement Plan (required as a condition of COMS funding) (see Part 2.1)	☒	\$10,000	\$0	\$10,000			
Deliverable		Mark “X” if deliverable will be done under this task					
COMS Engagement Plan (required)		☐					
Combined COMS Engagement and Business Plan		☒					
Other: {Insert additional details}		☐					
Custom Scope Elements							
Note that if you do not modify this cell, you agree to the scope as written in Part 2.1 COMS Engagement Plan. If you accept the text as is, you do not need to copy the wording here. Detail here only what you plan to change. {enter custom scope elements}							

Task 2 – Strategic Planning for Community Outreach and Engagement

Instructions: Add the required information to Table 4.

Table 4. Task 2 – Strategic Planning for Community Outreach and Engagement

COMS Task	Mark “X” if task will be done under this SOW	(A) FEMA Contribution	(B) Partner Contribution	(A+B) Total Project Cost
Strategic Planning for Community Outreach and Engagement (see Part 2.2)	☒	\$55,000	\$0	\$55,000
Deliverable		Mark “X” if deliverable will be done under this task		
Awareness and Action Strategy		☐		
Watershed and community assessment and mitigation action plan for prioritized communities		☒		
Integrated and strategic plan for advancing relationships with partners and community stakeholders		☐		
Summary of all activities that will increase flood risk awareness and subsequent or related mitigation actions		☐		
New or updated community profiles that reflect insights gained from community research		☐		
Prioritized list of communities, their potential for action readiness within a watershed based on action potential or action readiness, contribution to the action target, and detailed outreach and coordination activities that helped them in this undertaking		☒		
Summary of outcomes/next steps from partnership coordination		☒		
An update to the CTP’s website and other digital platforms		☐		
Other: {Insert additional details}		☐		

COMS Task	Mark "X" if task will be done under this SOW	(A) FEMA Contribution	(B) Partner Contribution	(A+B) Total Project Cost
Custom Scope Elements				
Note that if you do not modify this cell, you agree to the scope as written in Part 2.2. If you accept the text as is, you do not need to copy the wording here. Only provide additional details if you plan to modify the text. Kaskaskia Watershed Assessment and Prioritization <u>Overview</u> Effective outreach relies on strong partnerships and thoughtful communication with communities. Formalizing working relationships for mitigation and comprehensive approaches to addressing the state's needs will ensure CTP resources are directed to communities that are most in need of assistance and well-positioned to benefit most. Establishing these partnerships and frameworks for outreach will also enhance the effectiveness of outreach efforts and reduce duplication of effort across regional, state, and federal agencies conducting outreach to Illinois communities. As a COMS CTP, Illinois State Water Survey (ISWS) works to connect communities with the knowledge and resources needed for local stakeholders to make informed decisions about resilience and hazards. The ISWS has a history of providing technical data and support to communities, conducting applied research, publishing, and presenting results. In general, ISWS staff take advantage of opportunities to engage the public and provide technical data and support to reduce losses due to flooding. ISWS staff are recognized as experts in flood hazard identification and risk management, developing and maintaining relationships with community leaders and professionals involved with floodplain and stormwater management. ISWS will utilize its experience and presence across Illinois to engage local stakeholders and partners and assess local technical assistance needs. This effort will result in a draft community assessment tool and proposed priorities for CTP community outreach and mitigation strategy activities in future years for the Kaskaskia Watershed. <u>Task 1: Scoping and Research</u> ISWS staff will review existing tools and data to assess their appropriateness for use in Illinois communities, particularly for community capacity indicators. ISWS will also coordinate with the Illinois State Hazard Mitigation Plan to align data collection and methods with established statewide priorities. <u>Task 2: Watershed Roundtables</u> ISWS will work with its network of Illinois Extension partners, local officials, community champions, state and federal agencies to facilitate three "watershed roundtables" across the watershed focused on identifying local stakeholders, assessing local capacity and technical assistance needs, and building awareness of CTP and hazard mitigation programs. The roundtables will result in new working relationships and an improved understanding of local needs and priorities, for ISWS to expand the availability of its community assistance programs in the future. <u>Task 3: Prioritization and Summary Report</u> ISWS will use insights gained from its review of existing tools, data, and engagement with local stakeholders to create a summary report for scoping potential mitigation technical assistance activities and identify potential priorities for future CTP programs.				

Task 3 – Meeting and Process Facilitation

Instructions: Add the required information to Table 5.

Table 5. Task 3 – Meeting and Process Facilitation

COMS Task	Mark “X” if task will be done under this SOW	(A) FEMA Contribution	(B) Partner Contribution	(A+B) Total Project Cost			
Meeting and Process Facilitation (see Part 2.3)	☐						
Deliverable		Mark “X” if deliverable will be done under this task					
Key community influencers list (including community-based organizations identified to work with socially vulnerable populations as a trusted advisor) or contact list		☐					
Key Influencer Relationship Management Plan		☐					
Meeting minutes, attendees list, and actions discussed/identified (provided to FEMA region within 2 weeks of the meeting)		☐					
Report on Awareness Post-Meeting Survey results from Discovery, Flood Risk Review, CCO, and Resilience Meetings. (Note: this could include polling data from virtual meetings)		☐					
Other: {Insert additional details}		☐					
Custom Scope Elements							
Note that if you do not modify this cell, you agree to the scope as written in Part 2.3. If you accept the text as is, you do not need to copy the wording here. Only provide additional details if you plan to modify the text. {enter custom scope elements}							

Task 4 – Mitigation Support

Instructions: Add the required information to Table 6.

Table 6. Task 4 – Mitigation Support

COMS Task	Mark “X” if task will be done under this SOW	(A) FEMA Contribution	(B) Partner Contribution	(A+B) Total Project Cost			
Mitigation Support (see Part 2.4)	☐						
Deliverable		Mark “X” if deliverable will be done under this task					
Action Identification and Advancement Strategy (i.e., a summary of the partners’ approach to encourage mitigation action by community)		☐					
Quarterly projections indicating the potential collection of Actions Identified and Advanced Strategy		☐					
Summary of new Actions Advanced or status updates on existing Actions Advanced through this coordination		☐					
Other: {Insert additional details}		☐					
Custom Scope Elements							
Note that if you do not modify this cell, you agree to the scope as written in Part 2.4 . If you accept the text as is, you do not need to copy the wording here. Only provide additional details if you plan to modify the text. Specific technical support that will be completed in this activity can be added in this section. {enter custom scope elements}							

Task 5 – Communication and Outreach to Communities

Instructions: Add the required information to Table 7.

Table 7. Task 5 – Communication and Outreach to Communities

COMS Task	Mark “X” if task will be done under this SOW	(A) FEMA Contribution	(B) Partner Contribution	(A+B) Total Project Cost
Communication and Outreach to Communities (see Part 2.5)	☒	\$80,000	\$0	\$80,000
Deliverable		Mark “X” if deliverable will be done under this task		
Newly developed messaging and outreach materials that frame flood risk in a manner that is accessible for all communities identified for this task		☒		
Newly developed outreach materials that help community officials connect with their constituents to inform them of flood risk and ways to reduce their risk		☐		
Report on outreach activities		☐		
Other: Website maintenance and updates, statewide community contact database application and maintenance, website tutorial videos		☒		

COMS Task	Mark "X" if task will be done under this SOW	(A) FEMA Contribution	(B) Partner Contribution	(A+B) Total Project Cost
Custom Scope Elements				

Note that if you do not modify this cell, you agree to the scope as written in [Part 2.5](#) . If you accept the text as is, you do not need to copy the wording here. Enter any additional deliverables in the section above. Specifics about audience types or outreach that will be completed in this activity can be added in this section.

Overview

The ISWS has a history of providing technical data and support to communities, conducting applied research, publishing, and presenting results. In general, ISWS staff take advantage of opportunities to engage the public and provide technical data and support to reduce losses due to flooding. Specific activities envisioned are as follows:

Task 1: Education and Outreach Materials

The Illinois Association for Floodplain and Stormwater Management (IAFSM) conducts workshops and conferences as well as providing a bi-monthly newsletter. Community officials and engineers who represent communities look to IAFSM for leadership in floodplain management and flood risk mitigation. ISWS staff support IAFSM serving as officers and committee chairs. ISWS staff contribute articles to the newsletter and present at workshops and conferences providing training, education, and updates to communities and engineers on FEMA standards, products, and best practices. ISWS has a booth at the annual Illinois conference to demonstrate FEMA products developed in Illinois. ISWS staff in this leadership role are recognized as experts in flood hazard identification and risk management, developing and maintaining relationships with community leaders and professionals involved with floodplain and stormwater management. ISWS staff participate in the Rapid Assistance Flood Team (RAFT) deployment supported by IAFSM assisting local floodplain managers with post disaster damage assessments.

ISWS staff are active in the Illinois Geographic Information Systems Association (ILGISA). ISWS staff serve as officers and assist with annual conferences. ISWS has a booth at conferences to demonstrate FEMA products as well as presenting on FEMA projects. Communities send GIS staff to this conference, and this provides an opportunity to educate them about FEMA GIS products, in particular the DFIRM geodatabase and Flood Risk Database.

The Association of State Floodplain Managers (ASFPM) is a national organization of professionals interested in floods, floodplain management and related topics. IAFSM is a state Chapter of ASFPM. ISWS staff support ASFPM activities in a variety of ways including serving as officers, on committees, presenting through hosted webinars and at the national conference.

The American Planning Association (APA) is a professional organization representing the field of planning in the United States. APA activities work to provide leadership by advocating excellence in community planning, promoting education and citizen empowerment, and providing the tools and support necessary to meet the challenges of growth and change.

ISWS has a booth at the Annual Illinois Emergency Management Agency Training Summit.

ISWS maintains a web site hosting Discovery and other outreach products including reports and geodatabases, studies that are in progress, and providing links to relevant FEMA web sites.

Task 2: Website Maintenance and Updates

The custom scope for this task includes website maintenance and updates that will make flood information more easily accessible to stakeholders, as well as a custom database to collect and track community stakeholder contact information.

Task 3: Update and Maintenance of Statewide Contact Database

The custom scope for this task includes updates and maintenance for a custom database to collect and track community stakeholder contact information.

COMS Task	Mark "X" if task will be done under this SOW	(A) FEMA Contribution	(B) Partner Contribution	(A+B) Total Project Cost
<u>Task 4: Website Tutorial Videos</u> The custom scope for this task includes creating and hosting tutorial videos online on the flood information website. Tutorial videos will focus on accessing and incorporating data, FEMA products, and other flood information for communities to use in their planning efforts. Videos will be available for users to access at any time.				

Task 6 – Training and Community Capability Development

Instructions: Add the required information to Table 8.

Table 8. Task 6 – Training and Community Capability Development

COMS Task	Mark “X” if task will be done under this SOW	(A) FEMA Contribution	(B) Partner Contribution	(A+B) Total Project Cost
Training and Community Capability Development (see Part 2.6)	☐	\$20,000	\$0	\$20,000
Deliverable		Mark “X” if deliverable will be done under this task		
Copies of draft training materials for FEMA review		☒		
Copies of final training materials		☒		
A list of training instructors		☐		
A list of all participants and completed course evaluations (such as pre- and post-knowledge surveys) after each training course		☐		
Report on outreach activities as part of training and community capability development.		☒		
A description of how training will benefit the public and accomplish the Risk Mapping, Assessment, and Planning (Risk MAP) goals of awareness and action		☐		
A narrative including how it was determined that the training was needed and how communities that received training were prioritized		☐		
Other: {Insert additional details}		☐		

COMS Task	Mark "X" if task will be done under this SOW	(A) FEMA Contribution	(B) Partner Contribution	(A+B) Total Project Cost
Custom Scope Elements				
Note that if you do not modify this cell, you agree to the scope as written in Part 2.6. If you accept the text as is, you do not need to copy the wording here. Enter any additional deliverables in the section above. Specifics on the training that will be completed in this activity can be added in this section. Overview Training and Community Capability Development task includes updating content from a NFIP 101 workshop and continued MT-2 and LOMR training. Task 1: Workshop The scope of this task includes updating the NFIP 101 workshop video and having it available as a resource for communities on the illinoisfloodmaps.org website. Task 2: Training The scope of this task includes MT-2 and LOMR training.				

Task 7 – Mitigation Planning Technical Assistance

Instructions: Add the required information to Table 9.

Table 9. Task 7 – Mitigation Planning Technical Assistance

COMS Task	Mark “X” if task will be done under this SOW	(A) FEMA Contribution	(B) Partner Contribution	(A+B) Total Project Cost
Mitigation Planning Technical Assistance (see Part 2.7)	☒	\$25,000	\$0	\$25,000
Deliverable		Mark “X” if deliverable will be done under this task		
Copies of all technical data provided to local, state and tribal communities		☐		
A report detailing the technical assistance provided including date(s) of technical assistance, type of assistance and communities’ stakeholders supported		☒		
Other: {Insert additional details}		☐		

COMS Task	Mark "X" if task will be done under this SOW	(A) FEMA Contribution	(B) Partner Contribution	(A+B) Total Project Cost
Custom Scope Elements				
Note that if you do not modify this cell, you agree to the scope as written in Part 2.7. If you accept the text as is, you do not need to copy the wording here. Enter any additional deliverables in the section above. Specifics on the technical support that will be completed in this activity can be added in this section. Overview The Technical Assistance Program will increase risk awareness and advance effective planning and mitigation actions through direct technical assistance to communities. ISWS will work with a minimum of four communities, with each community being selected through consideration of estimated risk or impacts sustained from potential hazards, the community's need for technical assistance, and the community's willingness and capacity to accept technical assistance and implement its outcomes. Task 1: Project Scoping ISWS will conduct scoping exercises with these communities to identify relevant and achievable technical assistance activities that are in-line with local mitigation needs and planning priorities, while being cognizant to not duplicate FEMA or other federally funded activities. Task 2: Technical Assistance Activities Technical assistance activities will be conducted in close working partnership with the community to ensure that outcomes are commensurate with the community's resources, technical skills, and enforcement capacity. ISWS will utilize its existing programs and technical capacities to support the following forms of mitigation and planning technical assistance: • Developing social vulnerability analyses and communications strategies for risk; • Creating risk assessments for specific areas; • Aid communities in identifying activities to improve their community's resiliency. This task will result in a technical assistance report summarizing the technical assistance process, outcomes of activities and next step recommendations for the community.				

Task 8 –Directly Funded Staffing

Instructions: Add the required information to Table 10.

If staffing is the only COMS Task to be performed under this SOW, please complete Table 13 and Table 14.

Table 10. Task 8 – Directly Funded Staffing

COMS Task	Mark “X” if task will be done under this SOW	(A) FEMA Contribution	(B) Partner Contribution	(A+B) Total Project Cost			
Directly Funded Staffing (see Part 2.8)	☐						
Deliverable		Mark “X” if deliverable will be done under this task					
{Insert number of staff} will attend regional mapping meetings hosted by FEMA regions		☐					
Maintain {Insert number of staff}; potentially engage {Insert number of staff} current personnel to support COMS activities		☐					
Other: {Insert additional details}		☐					
Custom Scope Elements							
Note that if you do not modify this cell, you agree to the scope as written in Part 2.8. If you’ve checked the box(es) above indicating that you will undertake this activity, provide scope here. <i>(E.g., Describe current staffing levels and types of staff supporting Community Engagement and Risk Communication activities. Clearly state what is being funded under the COMS SOW vs. PM SOW vs. the Risk Project Mapping Activity Statement (MAS). Detail requests for additional staff to be supported under this agreement and what their roles, responsibilities and hours allocated to project/budgets will be.)</i>							

Task 9 – Mentoring

Instructions: Add the required information to Table 11.

Table 11. Task 9 – Mentoring

COMS Task	Mark “X” if task will be done under this SOW	(A) FEMA Contribution	(B) Partner Contribution	(A+B) Total Project Cost			
Mentoring (see Part 2.9)	☐	\$10,000	\$0	\$10,000			
Deliverable		Mark “X” if deliverable will be done under this task					
List of existing or potential CTP entities to be mentored		☒					
Schedule and explanation of COMS mentoring activities		☐					
Report detailing COMS mentoring activities provided		☒					
Participant Surveys completed by mentored individuals that provide feedback on the quality and benefits of the mentor(s) and COMS mentoring activities		☐					
1 COMS Best Practice write-ups to be shared nationally on the FEMA CTP Collaboration Center		☒					
Other: {Insert additional details}		☐					
Custom Scope Elements							
Note that if you do not modify this cell, you agree to the scope as written in Part 2.9. If you’ve checked the box(es) above indicating you will undertake this activity, provide scope here. <u>Overview</u> The Illinois State Water Survey (ISWS) and FEMA entered into a CTP agreement on July 18, 2008 which was updated September 9, 2013. ISWS has handled many aspects of Risk MAP project development, support for ISWS to share these best practices to enable other CTPs to develop their technical and management practices. This includes sharing GIS technology solutions like Python scripts and other custom tools, and one best practice write ups to be shared on the FEMA CTP Collaboration center. <u>Task 1: CTP Mentor Partners & Activity</u> ISWS will partner with agencies and entities to engage in mentoring activities. <u>Task 2: Best Practice</u> As a FEMA CTP, ISWS will share information and one best practice to the FEMA CTP Collaboration Center.							

Task 10 – Pilot Projects

Instructions: Add the required information to Table 12.

Table 12. Task 10 – Pilot Projects

COMS Task	Mark “X” if task will be done under this SOW	(A) FEMA Contribution	(B) Partner Contribution	(A+B) Total Project Cost		
Pilot Projects (see Part 2.10)	☐					
Deliverable			Mark “X” if deliverable will be done under this task			
Report on Pilot Activities			☐			
Other: {Insert additional details}			☐			
Custom Scope Elements						
Note, given that pilot activities are (by definition) new, no scope details are written in Part 2.10. ENTER any planned deliverables in the “Other” field provided above. Specific scope elements that will be completed in this activity can be added here. {enter custom scope elements}						

1.2.3. PERCENTAGE OF STAFF TIME SPENT ON COMS TASKS

Instructions: Table 13 and Table 14 are only required if Staffing is the only COMS task to be performed under this SOW (other than the COMS Engagement Plan, which is required). If CTP is not performing Staffing, or is performing multiple activities that include Staffing, these tables may not be needed. Coordinate with your FEMA POC about any other uses.

Note: Assume that each staff member works 100% of their day on this project. This represents the percentage of total time on the project, not the hours spent.

Table 13. Percentage of Time Spent on Tasks for Funded Staff

Task	Funded Staff Member 1	Funded Staff Member 2	Funded Staff Member 3	Funded Staff Member 4	Brief Work Description Across All Funded Staff
COMS Engagement Plan	%	%	%	%	
Strategic Plan for Community Outreach	%	%	%	%	
Meetings and Process Facilitation	%	%	%	%	
Mitigation Support	%	%	%	%	
Communication and Outreach to Communities	%	%	%	%	
Training and Community Capability Development	%	%	%	%	
Mitigation Planning Technical Assistance	%	%	%	%	
Mentoring	%	%	%	%	
Pilot Projects	%	%	%	%	

Task	Funded Staff Member 1	Funded Staff Member 2	Funded Staff Member 3	Funded Staff Member 4	Brief Work Description Across All Funded Staff
{Insert additional activities}	%	%	%	%	
Total (not to exceed 100% per employee)					

Table 14. Percentage of Time Spent on Tasks for Unfunded Staff

Task	Unfunded Staff Member 1	Unfunded Staff Member 2	Unfunded Staff Member 3	Unfunded Staff Member 4	Brief Work Description Across All Unfunded Staff
COMS Engagement Plan	%	%	%	%	
Strategic Planning for Community Engagement	%	%	%	%	
Meetings and Process Facilitation Engagement	%	%	%	%	
Mitigation Support	%	%	%	%	
Communication & Outreach to Communities	%	%	%	%	
Training and Community Capability Development	%	%	%	%	
Mitigation Planning Technical Assistance	%	%	%	%	
Mentoring	%	%	%	%	
Pilot Projects	%	%	%	%	

Task	Unfunded Staff Member 1	Unfunded Staff Member 2	Unfunded Staff Member 3	Unfunded Staff Member 4	Brief Work Description Across All Unfunded Staff
{Insert additional activities}	%	%	%	%	
Total (not to exceed 100% per employee)					

1.3. Schedule and Performance

Instructions: Identify each deliverable for all activities included in this COMS SOW in Table 15. COMS Deliverables Schedule. Examples are provided in italics in the first row. Deliverables can be listed individually or grouped by a single date. Add more rows to the table as needed. Due dates will be discussed with the FEMA Regional PO.

Table 15. COMS Deliverables Schedule

SOW Activities	Deliverable	Deliverable Due Date	Submitted To
COMS Engagement Plan (required)	COMS Engagement Plan	<i>6 months from award date</i>	FEMA Regional PO
Strategic Planning and Community Outreach and Engagement	Watershed and community assessment and mitigation action plan for prioritized communities Prioritized list of communities, their potential for action readiness within a watershed based on action potential or action readiness, contribution to the action target, and detailed outreach and coordination activities that helped them in this undertaking Summary of outcomes/next steps from partnership coordination	Before POP Completion (09/30/2024)	FEMA Regional PO

SOW Activities	Deliverable	Deliverable Due Date	Submitted To
Communication and Outreach to Communities	Newly developed messaging and outreach materials that frame flood risk in a manner that is accessible for all communities identified for this task Website maintenance and updates, statewide community contact database application and maintenance, tutorial videos	Before POP Completion (09/30/2024)	FEMA Regional PO
Training and Community Capability Development (NFIP 101 Workshop)	Copies of draft training materials for FEMA review Copies of final training materials	Before POP Completion (09/30/2024)	FEMA Regional PO & Community
Training and Community Capability Development (MT-2 and LOMR training)	Report on outreach activities as part of training and community capability development.	Before POP Completion (09/30/2024)	FEMA Regional PO & Community
Mitigation Planning Technical Assistance	A report detailing the technical assistance provided including date(s) of technical assistance, type of assistance and communities' stakeholders supported	Before POP Completion (09/30/2024)	FEMA Regional PO & Community
Mentoring	List of existing or potential CTP entities to be mentored Report detailing COMS mentoring activities provided 1 COMS Best Practice write-ups to be shared nationally on the FEMA CTP Collaboration Center	Before POP Completion (09/30/2024)	FEMA Regional PO

The activities documented in this SOW shall be completed in accordance with Table 15. COMS Deliverables Schedule. If this schedule needs to change, the CTP shall coordinate with the FEMA

Regional PO and other necessary Mapping Partners as soon as possible. Deliverables must be uploaded to the MIP unless otherwise approved by the FEMA Regional PO. The CTP must upload final deliverables in the MIP before the period of performance ends.

Note: Performance measures are parameters captured to track project performance. The CTP Performance Measures Matrix, included in the Appendix of the Notice of Funding Opportunity (NOFO), shows how project details and action items can be used to demonstrate a project aligns with its stated goals.

Identify the appropriate performance measures in Table 16 based on the “2023 CTP Performance Measures Matrix.” Coordinate with your FEMA Regional PO.

Delete this instructional note before submitting the application.

Table 16. Performance Measures Targets

Outcome ¹	Output Measurement ² (with customized Target)	Recorded Unit/Scale
Advancement of program metrics and/or accomplishment of project performance measures, captured as Earned Value	Report on Schedule Performance Index (SPI) and Cost Performance Index (CPI). Must be between 0.92 and 1.08 . If it is not, provide information on what is being done to correct the problem.	SPI Ratio (Budgeted Cost of Work Performed/Budgeted Cost of Work Scheduled [planned]) CPI ratio (Budgeted Cost Work Performed/ Actual Cost Work Performed)
Advancement of program metrics and/or accomplishment of project performance measures, captured as MIP entries.	Timely MIP Management. 100% of MIP tasks updated monthly.	MIP entry dates

¹ An outcome is an observable and measurable change of knowledge, behavior, skills and/or efficiency as a result of a CTP project.

² An output is a direct, specific and quantifiable product of CTP activities that lead to/indicate success of the intended outcome. Outputs are expressed in units of measure that enable quantifiable recording of performance.

Outcome ¹	Output Measurement ² (with customized Target)	Recorded Unit/Scale
Ongoing and regular coordination with other state/local offices to discuss agency's prioritization process for Risk MAP projects as well as schedules, meetings, strategy development and stakeholder engagement.	Monthly calls with FEMA & IDNR/OWR Attend Regional Meetings	Attendance and participation at meetings.
Participation in Hazard Mitigation Planning for Illinois.	Coordinate with State Hazard Mitigation Officer to develop or update actions and progress annually. Assist with State HMGP annual update (record date).	Record dates of updates
Outreach and Education to the Public	Update videos and trainings and post to website within 30 days of new data completion.	Dates of posting
Website Activity	Update website by posting new data or information within 30 days of new data completion.	Dates of posting

1.4. Standards

The standards relevant to this SOW are presented in [FEMA Policy 204-078-1 Standards for Flood Risk Analysis and Mapping, Revision 13](#) (dated December 2022).

This Policy supersedes all previous standards in the Guidelines and Specifications for Flood Hazard Mapping Partners. This includes all related appendices and procedure memoranda. Find more information and links to guidance documents, technical references, templates, and other resources that support these standards on the FEMA Guidelines and Standards website. This is at: [Guidelines and Standards for Flood Risk Analysis and Mapping Activities Under the Risk MAP Program](#). FEMA reviews standards each year. Please use the most current version of the policy.

CTPs and their sub-awardees must also comply with the regulations in Title 44 of the Code of Federal Regulations (CFR). They must also comply with the appropriate year CTP Notice of Funding Opportunity (NOFO) and Agreement Articles. CTPs should work with their regional office to determine any additional requirements.

1.5. Use of Contractors

Check the applicable statement in Table 17.

Table 17. Use of Contractors

Select One	Description of Contractor Options
☐	Contractor support may be engaged for all activities within this SOW, except staffing and mentoring, which must be completed by the CTP. Guidance provided in this part includes, but is not limited to, contract administration and recordkeeping, notification requirements, review procedures, competition, methods of procurement, and cost and pricing analysis. 2 CFR Part 200 may be viewed online at: Part 200 - Uniform Administrative Requirements, Cost Principles, and Audit Requirements for Federal Awards Additionally, contractors must not pose a conflict-of-interest issue or be active in writing the SOW.
☒	The CTP does not intend to engage the services of a contractor for this SOW. No transfer of funds to agencies other than those identified in the approved cooperative agreement application shall be made without prior approval from FEMA. The CTP will identify the name of the CTP contractor for services engaged as part of this SOW. The CTP shall ensure that the procurement for all contractors engaged for this COMS Activity complies with the requirements of 2 CFR Part 200. Guidance provided in this part includes, but is not limited to, contract administration and recordkeeping, notification requirements, review procedures, competition, methods of procurement, and cost and pricing analysis. Additionally, contractors must not pose a conflict-of-interest issue.

1.6. Reporting and Performance

Financial Reporting: Because FEMA has provided funding to the CTP, financial reporting requirements for the CTP will be set by the terms of the NOFO, Articles of Agreement, or Award Notice for this SOW. The CTP shall also refer to [2 CFR Part 200](#). The CTP shall provide financial reports to the FEMA Regional PO and Assistance Officer per the terms of the signed Cooperative Agreement for this SOW.

Performance Reporting: CTPs must provide a signed performance report (using the list of required information shown in the NOFO). The CTP will submit the report quarterly during the period of performance. Reports will be required for partial calendar quarters and periods when no grant award activity occurs. An old Standard Form-Performance Progress Report (SF-PPR) may be substituted for the performance report, if preferred. The CTP shall refer to [2 CFR Part 200](#) for the minimum requirements for progress reporting. The FEMA Regional PO, as needed, may request additional information on progress.

The CTP will meet with FEMA and/or its contractor(s) as frequently as needed to review the progress of the project. These meetings are in addition to the quarterly financial and status submittals. These meetings may alternate between the FEMA Regional Office, the CTP office and conference calls as necessary.

The CTP must report performance of the grant along with the progress reports. Table 16. Performance Measures Targets shows which performance measures the CTPs will use to track performance. If you are completing a COMS project alongside a Flood Risk Project MAS, use the relevant measures in the 2023 CTP Performance Measures Matrix. Quantitative Targets for performance measures are defined using the 2023 CTP Performance Measures Matrix in conjunction with your FEMA Regional PO and those defined in Table 16.

CTPs are responsible for entering their quarterly performance of each measure into the CTP Performance Measures Reporting Tool (Tool) each quarter, unless otherwise directed by their FEMA Regional PO. Each output measurement identified above must have a quarterly performance reported in the Tool within one month of the end of the quarter. Quarterly performance data can be exported from the Tool and attached to the Quarterly Report that must be uploaded to FEMA GO.

Earned Value Data Entry:

The CTP must report on the earned value of projects that are in the MIP each month. They must explain variances outside of the tolerance defined in Table 16. Performance Measures Targets. The FEMA Regional Offices must implement a Corrective Action Plan (CAP) when a CTP is outside of the tolerance. A CAP must define the reason for the variance and the intended resolution. FEMA Regional Offices shall coordinate with FEMA Headquarters (HQ) when CAPs are developed.

COMS SOW/PM SOW tasks are now tracked in the MIP. Cost and schedule performance measures are defined in this SOW. These measures will be used to monitor CTP performance and to determine future funding eligibility. Earned Value data entry involves the CTP updating cost, schedule and performance (physical percent complete) in the MIP each month for each assigned task. The CTP may contact the FEMA Regional Office to obtain additional guidance (as needed) for updating COMS/PM efforts in the MIP.

1.7. Privacy and Protection of Personally Identifiable Information

A CTP's organizational access to the MIP provides you access to PII. Please have your organization coordinate with the FEMA Regional Office. Each user must currently meet the new Risk Analysis Management Access Portal (RAP) process requirements.

Please contact your FEMA Regional PO for more information.

2. Part 2 – Available COMS Scope Activities

Note, unless otherwise noted in the Custom Scope Elements cell(s) in Tables 3-12 in [Part 1.2.2](#), the CTP will fulfill all scope requirements identified in the following tasks.

The activities outlined in this SOW will be completed as specified in the NOFO, Award Notice and/or Articles of Agreement. The SOW may be terminated at the option of FEMA or the CTP in accordance with the provisions of the Partnership Agreement. If the SOW is terminated, the CTP must return all products produced to date. The CTP will return remaining funds to FEMA for any uncompleted activities under this SOW.

The COMS tasks and activities in this SOW are meant to recognize and enhance activities CTPs carry out that help communities:

- Understand their flood risk and the importance of addressing that risk.
- Become more willing to engage with the CTP and FEMA to learn about their risks.
- Become better primed to take action that reduces their risk based on that analysis.

Tasks funded under this SOW strengthen COMS activities. All processes and deliverables shall be completed in accordance with FEMA's Guidelines and Standards for Flood Risk Analysis and Mapping, Revision 12, dated December 2021. This document is on FEMA's website at [Guidelines and Standards for Flood Risk Analysis and Mapping Activities Under the Risk MAP Program](#).

These guidelines and standards define how FEMA implements the statutory and regulatory requirements for National Flood Insurance Program (NFIP) flood risk projects.

COMS tasks cannot produce a Flood Insurance Rate Map (FIRM). Tasks that can be accomplished under this COMS SOW are as follows:

- COMS Engagement Plan (Required).
- Strategic Planning for Community Engagement.
- Meetings and Process Facilitation.
- Mitigation Support.
- Communication and Outreach to Communities.
- Training and Community Capability Development.
- Mitigation Planning Technical Assistance.

- Pilot Projects.
- Internal Partner Support Activities:
 - Mentoring.
 - Staffing.

2.1. COMS Engagement Plan (Required)

Intent: Document prepared by CTPs and used by Regional Offices to support Risk MAP Multi-year Planning. This plan should identify the overarching approach to community engagement. The detailed approach will be applied on a project-by-project basis. This plan must:

1. Document the CTP's COMS capabilities and accomplishments. For example, summarize how the CTP performs community outreach. Provide examples of successful community outreach efforts. Summarize the CTP's strategic approach to community engagement. Identify critical factors in successfully leading communities to reduce their risk.
2. Explain the CTP's vision for implementing or participating in Risk MAP. Describe how the CTP's activities advance the vision, goals and objectives of Risk MAP by encouraging communities to act to mitigate risk.
3. Include examples or updates from previous years' activities (if applicable).
4. Provide recommendations to FEMA regarding action and outreach potential for future Risk MAP projects within the state, regional or local area.

CTPs that are also completing activities under the PM SOW may combine the Business Plan and the COMS Engagement Plan for these two SOWs into a comprehensive Business Plan. The Business Plan should include the required elements for both the PM SOW Business Plan and the COMS SOW Engagement Plan. CTPs must work with their FEMA Regional Office for additional details and requirements of Business/Engagement Plans, including due dates for the state and/or local Business Plans.

If the CTP has both COMS and PM SOWs, then the COMS Engagement Plan and Business Plan requirements of the PM and COMS awards will be combined into a single deliverable. The FEMA Regional PO must approve this combination. If this is the case, note it in Tables 3 to 12 in [Part 1.2.2](#).

2.2. Strategic Planning for Community Outreach and Engagement

Intent: The CTP will strategically prepare to engage with communities and stakeholders to drive discussions towards reducing natural hazard risk. This work can include creating a framework for action and/or reaching out to the community to support its progress in reducing risk.

There are many ways to encourage natural hazard reduction or mitigation:

- Ensure that the community understands and accepts its flood risk.
- Invite non-traditional partners and community-based organizations that represent socially vulnerable populations to the conversation.
- Educate the community about how mitigation can help them in a way that is meaningful to them.
- Provide technical assistance to help identify what mitigation makes sense.
- Ensure the right stakeholders (e.g., community officials, local influencers, regional and state partners) are involved so decisions about mitigation are optimized.
- Understand the community's other key concerns. Their concerns might affect their interest and capacity. This information can inform how best to engage with them.

Note: The communication and outreach activities described in this task supplement or complement the ones in the Flood Risk Project MAS. CTPs and the FEMA Regional Office must confirm no duplication of effort in other awards (e.g., grants, cooperative agreements, interagency agreements and contracts).

Unless otherwise amended in the “Custom Scope Elements” cell of Table 4. Task 2 – Strategic Planning for Community Outreach and Engagement, completion of Strategic Planning for Community Outreach and Engagement task will include:

Awareness and Action Strategy – Develop a regional approach to better understand communities’ needs and priorities. Do this by researching demographics and socio-economic factors, understanding community communications practices and preferences, evaluating local plans and initiatives, identifying local decision makers and potential advocates, understanding mitigation history and potential roadblocks, and identifying existing relationships with state and federal agencies. These collected insights can build stronger partnerships within a community, increase participation in and acceptance of the mapping process, and personalize risk messaging and meeting approaches. Identifying any barriers or inequities in a community can lead to a more equitable approach to serving the whole community.

Watershed and Community Assessment and Mitigation Action Plan – Assess a watershed and high priority communities to understand their mitigation priorities. Determine their existing relationships with FEMA and other federal agencies. The assessment may include local planners, floodplain administrators, elected officials, community leaders, local levee/dam/coastal leadership, business owners, residents, participants from other local departments such as public works, and others based on local needs such as Non-governmental Organizations (NGOs) or local initiatives. Local Hazard Mitigation Plans, FEMA’s National Risk Index, the Center for Disease Control/Agency for Toxic Substances and Disease Registry’s Social Vulnerability Index, and other planning processes/documents can inform this work. Interviewing key stakeholders can inform the assessment.

Relationship Management Plan – Identify how to establish and/or build relationships among FEMA, the CTP and local stakeholders. Consider the objectives, roles and responsibilities and how you will measure success. Consult with local organizations or community champions to understand the nuances of a community. Ensure you capture all community dynamics.

Community Prioritization – Prioritize the action potential, action readiness or needs of communities within a watershed to inform project scoping and planning. Consider marginalized communities or populations and how you might address inequities when offering services to close the equity gap.

Integration Planning – Help federal, state and local partners coordinate efforts that move communities towards reducing flood risk. Convene a variety of stakeholders (who might have diverse goals) and provide tools and knowledge to conduct joint mitigation planning in a watershed. Consider a variety of planning tools, including those that address future conditions, and social vulnerability. The CTP will coordinate with their Regional PO to ensure that they use up-to-date products and templates. New products must be assessed and fully reviewed before dissemination.

2.3. Meetings and Process Facilitation (if needed)

Intent: The CTP will hold meetings and facilitate the decision-making processes. Only meeting activities that are not funded under an award for a specific project area outlined in a Flood Risk Project MAS are allowed. However, the CTP may provide additional scope to clarify the difference between the funding under the COMS SOW and the MAS for the specific flood risk project. The following potential activities are included in this task:

Process Facilitation – Support for implementation of the strategic planning efforts includes identifying and supporting key community priorities and key influencers; supporting community identification of mitigation opportunities; gap analysis of community requirements for mitigation implementation; ongoing relationship management; monitoring, evaluation and update.

The CTP will create materials in “plain language” to increase understanding for meeting participants.

Where practical, CTPs will apply accessibility principles in meetings, such as the Americans with Disabilities Act (ADA) accessibility and Section 508 compliance.

CTPS will follow all current PII policies regarding deliverables. If there are any questions regarding current PII policies, please reach out to your FEMA representative. CTPs may also reference the [Federal Registrar Notice on the Privacy Act](#).

The CTP shall notify FEMA and all applicable parties of all meetings with community officials at least 3 to 6 weeks before the meeting (with as much notice as possible). FEMA and/or its contractor(s) may or may not attend the community meetings.

2.4. Mitigation Support

Intent: The CTP will leverage Risk MAP data, analyses, products and/or processes to support communities to advance mitigation actions. Funds cannot be used to update all or part of a Hazard Mitigation Plan. Funds may be used to add hazard mitigation concepts to community plans and regulations.

The CTP shall work closely with state and local Emergency Management Offices across the life cycle of a Risk MAP project. They will work together to collect and quantify actions identified and those advanced during a project-specific MAS. Actions should also be documented during the grant period of performance for any projects, even after the closeout of a Risk MAP project. This activity supports local emergency managers to talk with communities beyond completion of the project for all watersheds included in this SOW.

Activities include:

Action Identified – Providing information communities can use to identify mitigation opportunities and/or select alternatives. Data can either be new data or aggregation of existing data that is delivered in formats that are useable. Analysis (i.e., risk assessments, social vulnerability analysis, triple bottom line analysis, or feasibility assessments) will be performed to solve identified problems and/or develop requirements for project solutions. This is also a chance to help the community understand its geographic location in the larger watershed. Topography should be considered when choosing mitigation projects because one community's effort can have downstream or upstream effects. Support will also include helping communities understand what capacity they need to undertake a project, how to carry out project planning, how to get the right people at the table to gain consensus on project options, and how to pursue funding sources.

Action Advanced – Support for communities to advance mitigation opportunities such as scoping/design; budgeting; obtaining funding; project planning; and technical support for zoning, code and/or ordinance development. Support will include helping communities navigate jurisdictional boundaries, political challenges related to gaining consensus and funding, support in navigating federal and state regulations and program requirements, identifying potential project partners, and educating the public about the project's benefits and any potential impacts that might occur during implementation.

Evaluation and Valuation – Support provided to the community to evaluate and demonstrate the value of the mitigation investment. Value can include calculating economic, environmental and/or social benefits as well as avoided losses from natural hazard events.

Other – Other activities discussed with the FEMA Regional Office.

2.5. Communication and Outreach to Communities

Intent: The CTP will develop, promote and deliver resources and products to communities for risk awareness and mitigation action. This might include developing messages and products to begin strategic outreach campaigns. Activities include:

Materials Development and Dissemination to Educate Communities – Develop and disseminate messages and materials that increase community understanding and awareness of both flood and other natural hazards. These tools should help to re-assess community risk. Materials include plain language explanations of how flood risk is assessed and shown in a regulatory product, how flood risk data can inform community planning, why community feedback is critical to a flood risk project, updated website content, and other associated information. Consider the community’s needs, including translated or otherwise customized materials.

Materials Development to Help Community Officials in Their Own Outreach – Sample media materials to help promote a public meeting or explain project status. Materials can also include social media content and imagery for community officials to use, sample website copy, and other deliverables. Provide the best strategies for engaging a community based on the demographics, socioeconomic factors and other elements that might improve engagement and understanding.

Other – Other activities as discussed with the FEMA Regional Office.

2.6. Training and Community Capability Development

Intent: Develop and provide training to state and local officials during a flood risk project (at the discretion of the Regional Office) that promotes awareness of flood risk and mitigation action.

The CTP must ensure, and must provide documentation when requested by FEMA, that activities funded through this SOW do not replace those funded under other federal grant programs such as Hazard Mitigation Planning or Floodplain Management grant programs.

The CTP must identify whether in-house staff or contractors will give the training.

Training can occur at any time during a Risk MAP project. It may be beneficial to include a series of training activities during a flood risk project. The CTP will coordinate and/or give training to communities and/or individual groups. The CTP will:

- Determine target audience.
- Advertise to and confirm training participants.
- Determine training facility.
- Deliver training.
- Conduct training evaluations.

- Follow up with participants on unresolved issues.

Activities will include planning, developing and delivering trainings or direct support in the areas of:

Benefit Cost Analysis (BCA) – Support communities to identify, capture and document the necessary data to run a BCA. Explain how to run the FEMA-approved BCA model. Funds cannot be used to run a BCA.

Building Science – Teach communities about construction issues and opportunities in the identified natural hazard and risk areas.

Community Capability Development – Help build community capability to sponsor and implement mitigation actions. Activities can include capability assessment; gap analysis; and process, change and project management.

Community Rating System (CRS) – How to integrate CRS elements into mitigation plans and floodplain ordinances (public information, mapping and regulation, flood damage reduction, warning and response).

Community Planning – Support communities to assess natural hazards in all facets of community planning (e.g., comprehensive plans, capital improvement plans, stormwater management).

Grant Application Development – Support communities to develop SOWs, schedules and budgets to successfully apply for a grant. Funds may not be used to develop, submit or execute a grant proposal on behalf of a state, tribe or local jurisdiction.

Mitigation Planning Technical Assistance – Support communities by the creating and providing training and technical assistance for achieving mitigation actions. This task cannot fund an activity that is already funded through another federal grant (including the PM SOW). This task should not duplicate assistance available to a community engaged in a Risk MAP project or through a pre- or post-disaster grant funded through the Hazard Mitigation Assistance (HMA) program. Training can be provided at any time during the Risk MAP project. A series of training activities can be provided during a flood risk project.

Risk Assessment – Support communities as they assess relative risk through Hazus or other methods. Provide technical assistance on how to use a risk assessment tool.

Risk MAP Data Availability and Tools – Help build community capability to use and understand the regulatory and flood risk components and tools of a Risk MAP project including Flood Risk Products.

Other – Other activities as discussed with the FEMA Regional Office.

2.7. Mitigation Planning Technical Assistance

Intent: Encourage Hazard Mitigation Plan implementation and advance community hazard mitigation actions through technical assistance that supports the Mitigation Planning Process and Risk MAP projects.

Develop and provide products and materials that support communities to develop, evaluate, update and implement their mitigation plans and strategies. Technical Assistance provided through Risk MAP should focus on building a community's capability to plan for and reduce risk. Technical Assistance will encourage a community to apply or update their Hazard Mitigation Plan and advance community hazard mitigation actions through the Mitigation Planning Process in the form of administration. Technical Assistance can provide data related to the flood study or training on specific planning requirements and resources for improved planning. The following steps are emphasized:

- Incorporating new flood hazard and risk information.
- Working with the community to update and refine mitigation strategies about new flood hazard/risk information.
- Training mitigation planning teams.
- Helping communities understand the benefits of incorporating mitigation concepts into existing community plans, programs and policies.

This task cannot fund the creation or update of a Hazard Mitigation Plan. This task cannot fund an activity that is already funded through another federal grant (including the PM SOW). This task should not duplicate assistance available to any community engaged in a Risk MAP project or an HMA planning or project grant including planning-related activities.

The CTP must keep the technical assistance activities proposed in the COMS SOW focused on support related to community engagement, risk communication and identifying and/or advancing mitigation action. These activities shall not be duplicated in the Program Management SOW.

2.8. Staffing

Intent: Provide staff to support Risk MAP COMS activities. Contractor support may not be engaged for staffing and mentoring for this SOW. The CTP must complete Staffing and mentoring. The CTP will provide details in Table 10. Task 8 – Directly Funded Staffing, Table 13. Percentage of Time Spent on Tasks for Funded Staff, and Table 14. Percentage of Time Spent on Tasks for Unfunded Staff above.

2.9. Mentoring

Intent: Share CTP program experience and related information with peer participants regarding best practices and process improvements related to COMS activities. CTP will provide details in Table 11. Task 9 – Mentoring.

2.10. COMS Pilot Projects

Intent: As defined by and negotiated with the FEMA Regional Office and approved in coordination with FEMA HQ, the CTP will provide details in Table 12. Task 10 – Pilot Projects .

Authorized Representative Signatures

Each party has caused this SOW to be executed by its duly authorized representative.



06/09/2023

Glenn Heistand
Project Manager
Illinois State Water Survey

Date

John Wethington
Regional Project Officer
Federal Emergency Management Agency, Region 5

Date

Julia McCarthy
Mitigation Division Deputy Director
Federal Emergency Management Agency, Region 5

Date

Mary Beth Caruso
Mitigation Division Director
Federal Emergency Management Agency, Region 5

Date

List of Tables

Table 1. Project and Point of Contact Information.....	2
Table 2. Narrative and Audience.....	4
Table 3. Task 1 – Develop COMS Engagement Plan.....	6
Table 4. Task 2 – Strategic Planning for Community Outreach and Engagement	7
Table 5. Task 3 – Meeting and Process Facilitation.....	9
Table 6. Task 4 – Mitigation Support	10
Table 7. Task 5 – Communication and Outreach to Communities.....	11
Table 8. Task 6 – Training and Community Capability Development.....	15
Table 9. Task 7 – Mitigation Planning Technical Assistance	17
Table 10. Task 8 – Directly Funded Staffing.....	19
Table 11. Task 9 – Mentoring	20
Table 12. Task 10 – Pilot Projects.....	21
Table 13. Percentage of Time Spent on Tasks for Funded Staff	22
Table 14. Percentage of Time Spent on Tasks for Unfunded Staff	23
Table 15. COMS Deliverables Schedule.....	24
Table 16. Performance Measures Targets.....	26
Table 17. Use of Contractors	28

Acronyms

ADA	Americans with Disabilities Act
BCA	Benefit Cost Analysis
CAP	Corrective Action Plan
CCO	Consultation Coordination Officer
CFR	Code of Federal Regulations
COMS	Community Outreach and Mitigation Strategies
CPI	Cost Performance Index
CRS	Community Rating System
CTP	Cooperating Technical Partner
FEMA	Federal Emergency Management Agency
FIRM	Flood Insurance Rate Map

HMA	Hazard Mitigation Assistance
HQ	Headquarters
MAS	Mapping Activity Statement
MIP	Mapping Information Platform
NFIP	National Flood Insurance Program
NGO	Non-governmental Organization
NOFO	Notice of Funding Opportunity
PII	Personally Identifiable Information
PM	Program Management
PO	Project Officer
POC	Point of Contact
RAMSAR	Risk Analysis Management Access Request
Risk MAP	Risk Mapping, Assessment, and Planning
SF-PPR	Standard Form-Performance Progress Report
SOW	Statement of Work
SPI	Schedule Performance Index