



Illinois State Water Survey

COOPERATING TECHNICAL PARTNERS (CTP)

FEMA-APPROVED FLOOD RISK PROJECTS (FRP)

MAPPING ACTIVITY STATEMENT (MAS) AMENDMENT

FRP MAS No. 24-08A (Kishwaukee)

Fiscal Year 2024



FEMA

1. MAS No. 24-08A

The Flood Risk Project described in this MAS dated 9/4/24 shall be completed in accordance with the CTP Partnership Agreement referenced in Table 1 of the MAS between Illinois State Water Survey (herein referred to as “CTP”) and the Federal Emergency Management Agency (FEMA).

All items (including but not limited to: requirements, timelines and deliverables) from original MAS No. 24-08 are still valid and will be completed in accordance with said agreement with the exception of the following items detailed in [Section 2](#).

Use the following [Section 2](#) to identify the areas of change between the original scope and the amendment.

2. Identify Tasks and Deliverables to be Modified Under this MAS

Original Scope in MAS 24-08	To be re-allocated MAS 24-08-A
Being removed: 2.3.3 Watershed and Community Assessment – Page 60: “Additionally, disadvantaged communities identified in the Climate and Economic Justice Screening Tool (CEJST) should be evaluated to determine if there are additional needs.”	Being added:
2.4.1 Stakeholder Engagement – Page 67: “A community profile may include information such as where people live and work, their incomes, their hazard risks, frequency, equity related indices (Social Vulnerability, National Risk Index and Climate & Economic Justice Screening Tool, Community Disaster Resiliency Zones [CDRZ]) and intensity of the hazards that affect the community, and goals and strategies from their mitigation plan.”	“A community profile may include information such as where people live and work, their incomes, their hazard risks, frequency, and intensity of the hazards that affect the community, and goals and strategies from their mitigation plan. “
Total: \$963,000	Total: \$963,000

3. Funding

The funding provided in the original MAS is not changing and no additional funds are being allocated per this amendment.

4. Authorized Representative Signatures

Each party has caused this MAS to be executed by its duly authorized representative.



05/28/2025

Glenn Heistand
Project Manager
Illinois State Water Survey

Date

John Wethington
Regional Project Officer
Federal Emergency Management Agency, Region 5

Date